
1 2 3 4 5 6 7 8

NH(O) 80975.55 80975.55 34200.00 1069.10
Total Expenditiure                  
Rs. 204.25 Crore

Total NH(O) PWD 1069.10

Chardham 
Projects

262495.13 262495.13 20431.84

Total NH(O) 343470.68 0.00 343470.68 0.00 34200.00 21500.94 63%

PBFF 0.00

PIU

Plan Total 343470.68 0.00 343470.68 0.00 34200.00 21500.94

OR 0.00 0.00 450.00 0.00

SR 0.00 0.00

FDR (C ) 0.00 0.00 0.00

FDR (N ) 0.00 0.00 0.00

Total of (OR+FDR 
(C)+(N)

0.00 0.00 0.00 0.00 450.00 0.00  

PR 3711.40 3711.40 1200.00 0%

Non Plan Total 3711.40 0.00 3711.40 0.00 1650.00 0.00

CRF                             53588.38 53588.38 5000.00

 % Expenditure

M&R Head (PR/OR/FDR( C)/FDR(N)

Abstract of Allocation /Expenditure for the year 2020-2021
Month 05/2020

Head 

Spill Over as 
on 

31.03.2020/         
01.04.2020         

(Rs. In lacs)

Sanctioned 
during 2020-

2021               
(Rs. In lacs)

Total Cost of 
Sanctioned 

Work                      
(Rs. In lacs)              
(remaining)

Demand                
(Rs. In lacs)

Allocation               
(Rs. In lacs)

Expenditure 
upto 05/2020           
(Rs. In lacs) 



Sl. Name of 
No. Division 2018-2019

Allocation 
by MORTH

Expend Allocation 
by MORTH

Expend Allocation 
by MORTH

Expend Allocation 
by MORTH

Expend Allocation 
by MORTH

Expend Allocation 
by MORTH

Expend Estimate 
Sanction 
by 
MoRTH

Allocation 
by MORTH

Expend

1 2 5 6 7 8 7 8 11 12 13 14 13 14 18 19 20

1
    N.H. Division 

Roorkee/Dehradun
190.00 190.00 21.00 21.00 8.54 8.54 14.70 14.70 45.00 30.30 30.30

2 N.H. Division Barkot 123.00 123.00 12.00 12.00 64.43 64.43 9.21 9.21 25.01 15.80 15.80

3
N.H. Division          

Dhumakot
215.00 215.00 35.00 35.00 29.20 29.20 15.00 15.00 50.00 35.00 34.84

4
N.H. Division          

Srinagar
132.00 132.00 21.00 21.00 152.18 99.69 10.07 10.07 30.42 20.35 20.35

5
N.H. Division          
Rudraprayag

136.00 136.00 40.00 39.79 76.25 76.25 14.56 13.01 36.06 21.50 21.50

6
N.H. Division          

Doiwala
195.00 195.00 65.00 65.00 71.49 71.49 9.64 9.64 39.85 30.25 30.25

7
N.H. Division 

Haldwani
151.00 151.00 18.00 17.86 46.37 46.28 0.00 0.00 14.16 23.50 14.66

8
N.H. Division          

Lohaghat
73.00 73.00 14.00 14.00 30.56 30.56 6.75 6.75 18.05 11.30 11.30

9
N.H. Division          

Ranikhet
240.00 240.00 44.00 38.50 46.82 46.37 42.07 41.12 81.57 39.00 39.00

bbg
Total 1455.00 1455.00 270.00 264.15 0.00 0.00 525.84 472.81 122.00 119.50 0.00 0.00 340.12 227.00 218.00

                                                                                 
          

OR FDR ( C) FDR ( N) PR Total
450.00 1200.00 1650.00 Lacs

0.00 0.00 0.00 0.00 0.00 Lacs

Name of Circle :- National Highway Circle, P.W.D.Dehradun

O.R.
2020-2021 ending 

 Statement of Yearwise Expenditure in O.R, F.D.R. (C) F.D.R. (N)
Year    2018-19, 2019-20 and 2020-21 Ending 05/2020

2019-2020 2020-2021 ending 2019-2020 2018-2019 2018-2019 
month 05/2020

F.D.R.(N)

Expenditure M&R - 

Head - 
Allocation  M&R - 

month 05/2020

F.D.R.(C )                                                                                                 



 

Estimate 
Sanction by 
MoRTH

Allocation 
by MORTH

Expend Estimate 
Sanction by 
MoRTH

Allocation by 
MORTH

Expend Allo. Exp. Physical 
Progress 
during the 
year (km.)

Allo. Exp. Physical 
Progress 
during the 
year (km.)

Allo. Exp. Physical 
Progress 
during the 
year (km.)

21 22 23 21 22 23 24 25 26 27 28 29 30 31 32

64.95

324.25 14.80

5.78 254.77 6.00 2.00

8.26

593.18 22.20 193.31 2.00

375.95 19.00 290.49 1.00

4.76 264.44 7.60

0.00 0.00 0.00 0.00 0.00 0.00 1400.00 1052.88 41.20 2000.00 1327.26 31.40 1200.00 0.00 2.00

F.D.R.(N)
2020-2021 ending 

month 05/2020

1400.00

2019-2020 2018-19 

1200.00

2019-20 

 

P.R. 
2020-21

month 05/2020

2000.00



Upto 
03/2020

During 
2020-21

Total 
upto date

1 2 3 4 5 6 7 8 9 10 11 12

4

Strengthening work from km. 125.00 to km. 132.00 and
reconstruction of damaged drain and Protection work from km.
104.00 to km. 139.00 on NH-72 (New NH-07) in the State of
Uttarakhand under EPC mode

8.00 1054.32
Job No. NH72(07)-UK-2019-

20-564 dated 05.03.2020

Job No. NH-334A-U.R-2017-
18-515 dated 08.11.17

6284.96 30% 30%9249.01
Widening from Intermediate lane to 2-lane with paved shoulder of
Purkaji- Laksar- Haridwar road in km. 15.00 to km. 61.00 of NH-
334A in the State of Uttarakhand 

 NH(O) Ongoing Works ( 2020-2021) :-

Works Executed by N.H. Division, P.W.D., Dehradun

46.00 29.01.2019 28.07.2020

NATIONAL HIGHWAYS ORIGINAL WORKS

Sl. 
No

Name of the work Length 
(Km) for 
Roads 

span (M) 
for bridges 

Amount of 
AA/ES/TS(in 

lakhs)

AA No and Date Date of 
completio
n as per 

C.B.

Date of 
Start as 
per C.B.

Amount as 
per CB

Bond No.
Physical progress in %

1 job

14/SE-NH-
10/2018-19

1

Under NH Circle Dehradun

3
Construction of Nala and protection work in km 33.00 to 38.00
including rehabilitation of old Tunnel in km 34 of NH-72A (New No.
307)

391.56
Job No. NH72A(307)-UK-

2018-19-11 (RO) dated 
08.03.19

254.23
12/SE-NH-
10/2019-20

30.01.2020 29.07.2020 25% 10% 35%

2
Road protection work on hill and valley side near Aklavya School
at km. 19 on NH-123(507) in the State of Uttarakhand 

1 job 388.61
Job No. 123(507)-UK-

2018-19-027 (RO) dated 
09.03.2019

239.76
02/SE-NH-
10/2019-20

09.07.19 08.01.2020 0% 0% 0%



H/S 
cutting/ 
Earth 
work

GSB/ G1 G2 G3 (First 
coat)/ 
WMM

G3 
(2nd 

coat)/
WMM

BM/ 
DBM

SDBC/ 
BC

PC/ 
seal 
coat

Upto 03/2020 Balance as 
on 

01.04.2020

Demand in 
2020-21

Expen-
diture in 

the Month

During 
2020-21

Total upto 
date

13 14 15 16 17 18 19 20 21

1.00 0.50

21.00 23.00 27.00 46.00

21.00 23.00 27.00 46.00

8.00 8.00

0.00
Tender invited & to be 

received on 17.06.2020
4 0.00 1054.32

1652.161

3 0.00

M/s Raj Shyama 
Construction Pvt. Ltd, 

Sanjay Nagar, Gaziabad
7596.85  07/20201652.16

Name of Contractor

Work in progress                    
(RHS 25.300 km LHS 

19.435 km)
Variation sanction by CE, 

MORT&H, Dehradun 
vide letter no NH-334A-
UR-2017-18-515 date 

19.8.2019 for Rs. 
3,09,83,807.00 only. Now 
total revised cost of the 

work is Rs. 
65,94,80,697.00

Sl. 
No.

 Revised 
Target date 

of 
completion

Item wise Achievement/ Target/Balance ( Nos. /Km.) on 01.04.2020
Financial Progress  (Rs. In lakhs)

Remarks                                 

391.56 59.49 59.49  07/2020
M/s Key Key 

Construction, Roorkee
Work in progress

0.00  09/2020
M/s Bharat Singh, 

Deehradun

ou foHkkx }kjk dk;Z djus 
dh vuqefr ugha nh xbZ 
gSA muds }kjk voxr 
djk;k x;k gS fd ;g 
dk;Z muds foHkkx esa 

tk;dk ;kstuk ds vUrxZr 
Lohd̀r gks x;k gSA  bl 

dk;Z dk COS dk 
izLrko Hkkjr ljdkj ds 
{ks=h; dk;kZy; nsgjknwu 
dks izsf"kr fd;k x;k gSA 
muds }kjk fn;s x;s 

ekSf[kd funsZ'kksa ds dze esa 
dk;ZLFky ij fnukWd 28-05-
2020 ls dk;Z izkjEHk fd;k 
tk pqdk gSA le;of̀) 

izdj.k izsf"kr fd;k tk jgk 
gSA 

2 0.00 388.61



Upto 
03/2020

During 
2020-21

Total 
upto date

1 2 3 4 5 6 7 8 9 10 11 12

NATIONAL HIGHWAYS ORIGINAL WORKS

Sl. 
No

Name of the work Length 
(Km) for 
Roads 

span (M) 
for bridges 

Amount of 
AA/ES/TS(in 

lakhs)

AA No and Date Date of 
completio
n as per 

C.B.

Date of 
Start as 
per C.B.

Amount as 
per CB

Bond No.
Physical progress in %

69.58

5

Strengthening work from km. 13.00 to km. 24.00 and construction
of damaged retaining wall from km. 18.00 to 44.00 with drain
improvement of sinking portion in km. 26.00 and Protection of
sliding zone at km. 38.00 on NH-123(507) in the State of
Uttarakhand under EPC mode

11.88 860.21
Job No. NH-123(507)-UK-

2019-20-530 dated 
05.03.2020

25.02.19 10%90%

21/SE-NH-
10/2017-18

26.02.18

10%90%17.01.19

100%

18.01.18 100%244.44

23/SE-NH-
10/17-18

1 Bridge

Strengthening from km. 52.350 to km. 61.750, km 70.750 to
72.825 and km. 80.00 to 83.00 on NH-707A

 Job No.707A-UR-2017-18-
511 Dt. 05.10.17

14.48

12376.28

1395.15

Total (Sl. No. 1 to 6)

Works Executed by N.H. Division, P.W.D., Doiwala

2 Job

 Job No.707A-UR-2017-18-
510 Dt. 26.09.17

2397.11

8 371.33

6778.95

Construction of 15 M span RCC motor bridge at km 143.090 on
NH-707A

7

9
Construction of 6.00 m Span Single Cell R.C.C. Box Culvert in
Km.169 Ch.168.200 at N.H.707A 

1 job 179.01
 Job No.707A-UK-2018-19-

026(RO) Dt. 09.03.2019
141.73

05/SE-NH-
10/2019-20

01.11.19 03.04.2020 30% 10% 40%

10
Road Safety works with Protection work in km. 174 ch. 173.850
(Balaghat) On NH-707A

1 job 470.98
 Job No.707A-UK-
2018-19-05(RO) Dt. 

09.03.2019
315.27

08/SE-NH-
10/2019-20

06.12.19 05.06.2020 10% 10%

11
Widening/Reconstruction of 6 m span culverts at km 154.00 and
km 162.00 and construction of protection work as retaining wall at
km 158 on NH-72B in the State of Uttarakhand

1 job 436.24

 Job No.NH-72B-UR-2019-
20-562)

 Dt. 05.03.2020

304.59
01/SE-NH-
10/2020-21

14.05.2020 13.05.2021

6
Strengthening work from km 33.00 to km 37.00 on NH-72A (New
NH-307) in the State of Uttarakhand

3.70 432.57
Job No. NH-72A(307)-UK-

2019-20-567 dated 
19.03.2020



H/S 
cutting/ 
Earth 
work

GSB/ G1 G2 G3 (First 
coat)/ 
WMM

G3 
(2nd 

coat)/
WMM

BM/ 
DBM

SDBC/ 
BC

PC/ 
seal 
coat

Upto 03/2020 Balance as 
on 

01.04.2020

Demand in 
2020-21

Expen-
diture in 

the Month

During 
2020-21

Total upto 
date

13 14 15 16 17 18 19 20 21

Name of Contractor

Sl. 
No.

 Revised 
Target date 

of 
completion

Item wise Achievement/ Target/Balance ( Nos. /Km.) on 01.04.2020
Financial Progress  (Rs. In lakhs)

Remarks                                 

11.88 11.88

7.80 7.80

0.00 0.00 0.00 0.00 1.00 0.50

21.00 0.00 23.00 0.00 27.00 46.00

21.00 0.00 23.00 0.00 54.68 73.68

2.00 2.00 2.00

2.00 2.00 2.00

2.00 2.00 2.00

5
Tender invited & to be 

received on 17.06.2020
0.00 860.21 0.00

184.77186.56

7 1520.30

1652.16

8 Work Completed

M/s Shiwalik Infraventure 
Pvt. Ltd, 176 Race 
Course, Dehradun

M/s R.C. Construction, 
Vikasnagar, Dehradun

 02/2019        
R-05/2020

M/s Shiwalik Infraventure 
Pvt. Ltd, 176 Race 
Course, Dehradun

 01/2019           
R-05/2020

Work Completed876.81

1711.65

186.56

59.49

1520.30

0.000.0010724.12

9 0.00 179.01 0.00
 04/2020              

R-09/2020
Work in progress

10 7.84 463.14 7.84
 06/2020             

R-09/2020
M/s Sohan Kumar, 

Dehradun
Work in progress

11 0.00 436.24  05/2021
M/s Shiwalik Infraventure 

Pvt. Ltd, 176 Race 
Course, Dehradun

Work in progress

0.00
Technical bid opened on 

05.06.2020 & under 
process

6 0.00 432.57



Upto 
03/2020

During 
2020-21

Total 
upto date

1 2 3 4 5 6 7 8 9 10 11 12

NATIONAL HIGHWAYS ORIGINAL WORKS

Sl. 
No

Name of the work Length 
(Km) for 
Roads 

span (M) 
for bridges 

Amount of 
AA/ES/TS(in 

lakhs)

AA No and Date Date of 
completio
n as per 

C.B.

Date of 
Start as 
per C.B.

Amount as 
per CB

Bond No.
Physical progress in %

18.54

35.00

Strengthening of damaged road surface from km. 147.00 to
157.00 on NH-94( New No. 134)  in the State of Uttarakhand

10.00 707.66
Job No. NH-94(134)-U.R-

2019-20-551 dated 
13.01.2020

449.00

80%80%03.10.18

 

Job No. NH-123(507)-U.R-
2017-18-534 dated 27.03.18

15

3 job+                    
1 bridge

1189.611748.16

1 Job 
 

13

Total :- (Sl. No. 13-16)

2401.18

6.00

1971.955182.81

Total :- (Sl. No. 7-12)

Works Executed by N.H. Division, P.W.D., Barkot

4242.60

06.07.19

02.10.19

07.07.18
04/SE-NH-
10/18-19

333.34

Strengthening work from km. 101.00 to 107.00 on NH-123(New
No. 507) in the State of Uttarakhand

14

Consultancy services for preparation of detailed project report
(DPR) for widening from single/intermediate lane to 2-lane with
paved shoulder from km. 16.00 to 111.35 (Kalsi to Barkot Bend)
with realignment of km. 44.00 to 59.00 (due to submergence in
Lakhwar-Vyasi Dam project) on NH-123(New No. 507)” in the
State of Uttarakhand

1 job 412.96

12/SE-NH-
10/18-19

Job No. NH-123(507)-U.R-
2017-18-535 dated 27.03.18

20% 20%

16
Strengthening Work from km-41.00 to 60.00 on NH-123 (New
No.507) in the state of Uttarakhand

19.00 2314.03
Job No. NH-123(507)-U.R-

2019-20-556 dated 
17.02.2020

12

Strengthening & improvement of road from km 165.00 to 168.00,
Km 170.00 to km 171.00, Protection work from km 161.50 to km
165.00 and reconstruction of culverts from km 165.00 to km
173.00 on NH-707A (Tyuni-Chakrata-Mussoorie-Dhanolty-New
Tehri) in the State of Uttarakhand

4.055 387.93

 Job No.NH-707A-UR-2019-
20-570)

 Dt. 29.03.2020



H/S 
cutting/ 
Earth 
work

GSB/ G1 G2 G3 (First 
coat)/ 
WMM

G3 
(2nd 

coat)/
WMM

BM/ 
DBM

SDBC/ 
BC

PC/ 
seal 
coat

Upto 03/2020 Balance as 
on 

01.04.2020

Demand in 
2020-21

Expen-
diture in 

the Month

During 
2020-21

Total upto 
date

13 14 15 16 17 18 19 20 21

Name of Contractor

Sl. 
No.

 Revised 
Target date 

of 
completion

Item wise Achievement/ Target/Balance ( Nos. /Km.) on 01.04.2020
Financial Progress  (Rs. In lakhs)

Remarks                                 

4.055 4.055

4.055 4.055

2.00 2.00

6.06 6.06

6.06 6.06

0.20 0.20

0.20 0.20

10.00 10.00

19.00 19.00

0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00 0.00 0.20 0.20 0.00

0.00 0.00 0.00 0.00 0.00 29.20 29.20 0.00

M/s Doon Infrastructure, 5A 
West Rest Camp, Dehradun

LOA issued on 
28.05.2020

15 0.00 707.66 650.00

1714.70

0.00

2527.90

M/s ATCON India Ltd,
413, Sector-16A,

Faridabad (Hariyana)1089.37
 10/2019               

R- 06/2020
13

1150.32

658.79

1714.70

4032.49

0.00 0.00

1660.80

0.00

 

Work in progress1089.37

0.00

 M/s Marc Technocrates 
Private Limited, Mark 

House, Sector 6-7, Dividing 
road, Bahadur road, 

Hariyana

1150.32

658.79

352.01

As per letter of CE-RO, 
MoRT&H the work is 

being hand over to PIU, 
MoRT&H, Dehradun

60.9514 60.95 352.01
 07/2019                

R-03/2021

16 0.00 2314.03
Technical bid opened & 

under process

12 0.00 387.93
Technical bid 

openedon 05.06.2020 
& under process



Upto 
03/2020

During 
2020-21

Total 
upto date

1 2 3 4 5 6 7 8 9 10 11 12

NATIONAL HIGHWAYS ORIGINAL WORKS

Sl. 
No

Name of the work Length 
(Km) for 
Roads 

span (M) 
for bridges 

Amount of 
AA/ES/TS(in 

lakhs)

AA No and Date Date of 
completio
n as per 

C.B.

Date of 
Start as 
per C.B.

Amount as 
per CB

Bond No.
Physical progress in %

24.09.18

Works Executed by N.H. Division, P.W.D., Dhumakot

Construction of 4 Nos bridges viz 24 m span bridge at km. 121 &
km. 138, 42 m span bridge at km. 141 and 10 m span bridge at
km. 149 on NH-121 (New No. 309) in the State of Uttarakhand

4 Bridge 1351.64

24.09.18

10%

42%

35%

30%

90%

35%

19.09.2019

282.11

23.03.2020
06/SE-NH-
10/18-19

30%

Job No. NH-121(309)-U.R-
2017-18-532 dated 27.03.18

42%

Job No. NH-121(309)-U.R-
2017-18-530 dated 27.03.18

07/SE-NH-
10/18-19

20.03.18

282.11

1330.80

1 job
Job No: 119(534) -UR-2012-

13-328                                           
Dt. 22.03.2013

20

Construction of 5 Nos bridges viz 30 m span bridge at km. 152, 12 
m span bridge at km. 156, 42 m span bridge at km. 158, 30 m
span bridge at km. 163 and 24 m span bridge at km. 165 on NH-
121 (New No. 309) in the State of Uttarakhand

5 Bridge

17

1640.18

1530.16

Land acquisition work for Construction of 2-lane road with
geometrics improvement from km. 239.00 to 244.00 (Musagali to
Pabon) on NH-121(New 309)

Job No. NH-119(534)-U.R-
2017-18-506 dated 23.08.17

23.03.20201027.30

1243.79

18

19

4 BridgeConstruction of 4 nos bridges in km. 139 to 194 on NH-119
25/SE-NH-
10/17-18

90%

11/SE-NH-
10/19-20

22.01.2020 21.07.2020 10%21
Protection work for Road Safety in Km 63.00 to 70.00 on N.H.121
(New No. 309) in the State of Uttarakhand 

1 job 221.62
Job No. NH-309-U.K-2018-
19-09(RO) dated 01.03.19

196.09



H/S 
cutting/ 
Earth 
work

GSB/ G1 G2 G3 (First 
coat)/ 
WMM

G3 
(2nd 

coat)/
WMM

BM/ 
DBM

SDBC/ 
BC

PC/ 
seal 
coat

Upto 03/2020 Balance as 
on 

01.04.2020

Demand in 
2020-21

Expen-
diture in 

the Month

During 
2020-21

Total upto 
date

13 14 15 16 17 18 19 20 21

Name of Contractor

Sl. 
No.

 Revised 
Target date 

of 
completion

Item wise Achievement/ Target/Balance ( Nos. /Km.) on 01.04.2020
Financial Progress  (Rs. In lakhs)

Remarks                                 

143.74

84.07

517.76

298.33

1012.40

72.81

1000.00

1259.09 461.90

209.30

661.50

382.40

km. 158- Abutment 
completed, km. 156- 
completed, approach 

road in progress & Box 
slab shuttering work in 

progress, km. 152, 163, 
165- work not started due 
to forest objection (Forest 

proposal in progress, 
Joint Inspection done)

 LA work completed. Forest 
land in 400 m length only. 
Forest proposal  submitted 
online. CA land selected 

previsouly was rejected by 
forest department. Fresh CA 

land being transffered. 
Stage-I sanction awaited. 

After receiving stage-I 
sanction, NPV and CA 

amount will be deposited.

M/s Key Key 
Construction, Roorkee

M/s Key Key 
Construction, Roorkee

km. 179, 181 -slab work 
completed & approach 

work in progress, km. 157- 
abutment work 

completed and km. 152- 
work not started due to 

Forest department 
objection. Forest paper 
online to be uploaded.

140.64
Shri Ram babu, 

Contractor, Haldwani
 07/2020                Work in progress

km. 149- Bridge 
completed, approach 

road in progress, km. 141- 
Approach work in 

progress & Bridge girder 
shuttering work 

completed. Km -138  
abutment work in 

progress, km. 121- 
Abutment completed.

 09/2019    
R-03/2021

 03/2020                
R- 03/2021

 03/2020                
R- 03/2021

M/s MNR Construction 
Company,

137/100, Matarani Niwas, 
Singhal Mandi-II,

Kargi Road, Dehradun

72.81

381.09

1053.31

Executive Engineer NH 
Division, Dhumakot

 12/2016             
R- 12/2020

80.81

209.30

18

20

19

21

84.07900.00

80.00

80.81

17

1000.00

140.64 80.98



Upto 
03/2020

During 
2020-21

Total 
upto date

1 2 3 4 5 6 7 8 9 10 11 12

NATIONAL HIGHWAYS ORIGINAL WORKS

Sl. 
No

Name of the work Length 
(Km) for 
Roads 

span (M) 
for bridges 

Amount of 
AA/ES/TS(in 

lakhs)

AA No and Date Date of 
completio
n as per 

C.B.

Date of 
Start as 
per C.B.

Amount as 
per CB

Bond No.
Physical progress in %

32.18

 

01.10.2019

Works Executed by N.H. Division, P.W.D., Srinagar

23
Strengthening work from Km 70.00 to Km 78.00 on NH-121(new
no. 309) in state of Uttarakhand

Job No. NH-121(309)-U.R-
2018-19-540 dated 

06.03.2019

25%

6013.2113 bridge +                        
4 job

9658.12

27
Strengthening work from Km. 283.00 to Km. 311.00 of NH-707A in 
the State of Uttarakhand on EPC mode

28.00 38%

243.57 05.06.2020

Total :- (Sl. No. 17-26)

07/SE-NH-
10/19-20

8.00

06.12.201922 Protection work in km. 150.00 To 165.00 on NH-119(new No. 534) 1 job 317.00
Job No. 534(119)-UK-2018-
19-10(RO) dated 08.03.2019

25%

2467.65
Job No.NH-707A-UR-2018-

19-541 dated 08.03.2019

1054.26 679.32

1899.00
18/CE-NH&Br. 
Dated 22.08.17

31.03.2021 7.23% 45.23%

24
Strengthening work from km. 28.00 to km. 34.00 & km 44.00 to
km 58.00 and Protection work from km.23.00 to km. 78.00 on NH-
119 (New NH-534) in the State of Uttarakhand under EPC mode

20.146 1689.43
Job No. NH- 119(534) -UR-

2019-20-550) dated 
07.01.2020

1010.23

25

Construction of 6 Meter Span Culvert & Protection Work from Km
110.00 to 262.000 on NH- 121 (309) in the State of Uttarakhand
under Annual Plan 2019-20

1 job 480.56
Job No. NH- 121(309) -UR-

2019-20-574) dated 
31.03.2020

26
Widening to two lane with geometric improvement from km 205.00
to km 210.00 (Kirshal-Chaura) of NH-121 in the state of
Uttarakhand under Annual Plan 2019-20

4.038 1091.16
Job No. NH- 121(309) -UR-

2019-20-571) dated 
31.03.2020



H/S 
cutting/ 
Earth 
work

GSB/ G1 G2 G3 (First 
coat)/ 
WMM

G3 
(2nd 

coat)/
WMM

BM/ 
DBM

SDBC/ 
BC

PC/ 
seal 
coat

Upto 03/2020 Balance as 
on 

01.04.2020

Demand in 
2020-21

Expen-
diture in 

the Month

During 
2020-21

Total upto 
date

13 14 15 16 17 18 19 20 21

Name of Contractor

Sl. 
No.

 Revised 
Target date 

of 
completion

Item wise Achievement/ Target/Balance ( Nos. /Km.) on 01.04.2020
Financial Progress  (Rs. In lakhs)

Remarks                                 

8.00 8.00

8.00 8.00

20.146 20.146

4.038 4.038

0.00 0.00

8.00 8.00

32.18 32.18

28.00

28.00

M/s Hill Velly 
Construction, Kotdwar

M/s MNR Construction 
Company,

137/100, Matarani Niwas, 
Singhal Mandi-II,

Kargi Road, Dehradun

369.20

 03/2021

M/s Bharat Construction, 
9PPCL Colony, Uday 
Vihar, Bypass Road, 

Dehradun

 8062.54 5302.811595.58

Work in progress     351.70

1964.78

200.00 60.5848.4622 268.54 109.04
 06/2020                

R- 10/2020
Work in progress

23 0.00 1054.26
 LOA issued on 

13.11.2019

164.88

0.00

27 351.70 2115.95 2115.95

700.00

0.00250.00

24

25 0.00 480.56

M/s R.G. Buildwell 
Engineers Pvt. Ltd, 

Ghaziabad

LOA issued on 
19.05.2020

0.00 1689.43 700.00 0.00

Technical bid 
opened on 

05.06.2020 & under 
process 

26 0.00 1091.16 400.00 0.00

Technical bid 
opened on 

02.06.2020 & under 
process 



Upto 
03/2020

During 
2020-21

Total 
upto date

1 2 3 4 5 6 7 8 9 10 11 12

NATIONAL HIGHWAYS ORIGINAL WORKS

Sl. 
No

Name of the work Length 
(Km) for 
Roads 

span (M) 
for bridges 

Amount of 
AA/ES/TS(in 

lakhs)

AA No and Date Date of 
completio
n as per 

C.B.

Date of 
Start as 
per C.B.

Amount as 
per CB

Bond No.
Physical progress in %

34.33

79.20

268.82

01.10.2019

30.06.2020

Total :- (Sl. No. 29 to 32)

35%1 job
Job No. 109-UK-2018-19-12 

(RO) dated 01.03.2019
213.17

Total :-  Dehradun Circle (Sl. No. 1-32) 20604.45  

164.54

Construction of drain on NH 109 (Old NH-87E) Panduwakhal to
Karanprayag from Km 171.00 to Km 235.00 (District Chamoli)
under Annual Plan 2018-19 in the State of Uttarakhand.

Total :- (Sl. No. 27 to 28)

1 job

43385.89

7331.86

14 bridge +                       
11 job

29

4594.22

Works Executed by N.H. Division, P.W.D., Rudraprayg

31.12.2019 35%

49%14%

164.54

3274.62

09/SE-NH-
10/19-20

17/CE-NH&Br. 
Dated 22.08.17

1375.62 35%28

Strengthening work from Km. 228.400 to Km. 234.775 including
construction of 24.00 M.Spanin Km 231 (Kharasot) (Total 6.325
Km) on NH-58 (New NH-07) in the State of
Uttarakhand on EPCmode

6.33 2126.57
Job No. NH-58(07)-UR-2018-

19-539 dated 20.02.2019
31.03.2021

31

Strengthening work from chainage 0.00 to chainage 36.000 on NH-
107(A) under Annual Plan of NH(O) 2019-20 in the State of
Uttarakhand

36.000 2478.67
Job No. 107A-UK-2019-20-

565 dated 16.03.2020

30
Strengthening work from Chainage Km. 70.000 to Km. 84.200 on
NH-107(A) under Annual Plan of NH(O) 2019-20 in the state of
Uttarakhand

14.200 1198.04
Job No. 107A-UR-2019-20-

559 dated 05.03.2020

32

Strengthening work of the road on National Highway 109(old NH-
87 Ext.) Panduwakhal to Karanprayag, from km 171.000 to km
200.00, km 218.00 to km 235.00 and construction of damaged
scuppers and protection work between km 171.00 to km 200.00 in
the state of Uttarakhand

29.000 3441.98
Job No. 109(87Ext)-UR-

2019-20-558 dated 
05.03.2020



H/S 
cutting/ 
Earth 
work

GSB/ G1 G2 G3 (First 
coat)/ 
WMM

G3 
(2nd 

coat)/
WMM

BM/ 
DBM

SDBC/ 
BC

PC/ 
seal 
coat

Upto 03/2020 Balance as 
on 

01.04.2020

Demand in 
2020-21

Expen-
diture in 

the Month

During 
2020-21

Total upto 
date

13 14 15 16 17 18 19 20 21

Name of Contractor

Sl. 
No.

 Revised 
Target date 

of 
completion

Item wise Achievement/ Target/Balance ( Nos. /Km.) on 01.04.2020
Financial Progress  (Rs. In lakhs)

Remarks                                 

0.625

4.33 6.33

4.33 6.33

0.00 0.63
4.33 34.33
4.33 34.33

14.20 14.20

36.00 36.00

29.00 29.00

0.00 0.00

79.20 79.20

0.00 0.00 0.00 0.00 0.00 3.00 3.13 0.00

0.00 21.00 0.00 23.00 0.00 45.59 94.59 0.00

0.00 21.00 0.00 23.00 0.00 205.65 254.65 0.00

213.17

0.00

3441.98

10996.78

4033.17 209.30

 

770.35

M/s Dev Bhoomi 
Construction, Rishikesh

209.30

29

0.00

561.05 4033.17

0.00

32 0.00

0.00

0.00

2478.67

6673.81 36712.08

7331.86 0.00

637.99

0.00

Work Stopped due to 
COVID-19. Work to 

restart after permission 
from district 

administration. 

7311.80

M/s Himalayan 
Construction, 250 Sarthi 

Vihar, Dehradun

Tender invited & to be 
received on 
22.06.2020

Technical bid opened 
on 02.06.2020 & under 

process

Tender invited & to be 
received on 
22.06.2020

374.18

Work in progress  1917.22  03/20211917.22 209.30 418.65209.30209.3528

0.0031 0.00

30 0.00 1198.04 0.00

0.00



Upto 
03/2020

During 
2020-21

Total 
upto date

1 2 3 4 5 6 7 8 9 10 11 12

NATIONAL HIGHWAYS ORIGINAL WORKS

Sl. 
No

Name of the work Length 
(Km) for 
Roads 

span (M) 
for bridges 

Amount of 
AA/ES/TS(in 

lakhs)

AA No and Date Date of 
completio
n as per 

C.B.

Date of 
Start as 
per C.B.

Amount as 
per CB

Bond No.
Physical progress in %

65%

3770.10 17.11.19

09.12.16

Works Executed by N.H. Division, P.W.D., Haldwani

10.06.16

1 Bridge

33

4%5217.73

Job No.87(109)-UR-2015-16-
457 Dt. 29.03.2016

Construction of 2-Lane ROB and its approaches in lieu of existing
level Crossing (L.C.No. 39-B) at Km 158.525 on NH-74 on EPC
Mode

22.12.177652.04

DPR for rehabilitation and upgradation to 2-lane from km. 89.100
to 123.00 of NH-87(New No. 109) in the State of Uttarakhand

40.90

1 Bridge

35
Construction of 4-Lane ROB and its approaches in lieu of existing
level Crossing (L.C.No. 43-B) at Km 2.40 on NH-121 on EPC
Mode

Under NH Circle Haldwani

34 61%

38.91

18.11.17

21.12.19

5676.44 61%

4%

65%

Job No.NH-
74/uttarakhand(2)/2016-17-

006-S&R(B)} dated 
30.12.16

Job No.NH-
121/uttarakhand(1)/2016-17-

007-S&R(B)} dated 
20.03.17

1 job



H/S 
cutting/ 
Earth 
work

GSB/ G1 G2 G3 (First 
coat)/ 
WMM

G3 
(2nd 

coat)/
WMM

BM/ 
DBM

SDBC/ 
BC

PC/ 
seal 
coat

Upto 03/2020 Balance as 
on 

01.04.2020

Demand in 
2020-21

Expen-
diture in 

the Month

During 
2020-21

Total upto 
date

13 14 15 16 17 18 19 20 21

Name of Contractor

Sl. 
No.

 Revised 
Target date 

of 
completion

Item wise Achievement/ Target/Balance ( Nos. /Km.) on 01.04.2020
Financial Progress  (Rs. In lakhs)

Remarks                                 

 12/2019

 12/2022

2845.972830.47

7319.78

32.218.69

34

33

141.02

35 332.26

332.57

iqu% fufonk vkeaf=r dh 
dk;Zokgh dh tk jgh gSA

DEEPAK BUILDERS, 
NEAR LODHI CLUB, 
SHAHEED BHAGAT 

SINGH NAGAR, 
LUDHIANA-141012

eq[; vfHk;Urk] jk0ek0 
mRrjk[k.M] yks0fu0fo0] 

nsgjknwu ds i=kad 
3288@42 

;krk&jk0ek0&m0@2019] 
fnukWd 09-12-2019 }kjk 
vuqcU/k VfeZusV fd;k 

x;k gSA 

M/s B.L.G. Consultancy 
Services Ltd, Rajsthan

332.26

IInd Milestone 
completed. Work in 

progress. 

 11/2019                  
R- 03/2021

3163.04

8.69



Upto 
03/2020

During 
2020-21

Total 
upto date

1 2 3 4 5 6 7 8 9 10 11 12

NATIONAL HIGHWAYS ORIGINAL WORKS

Sl. 
No

Name of the work Length 
(Km) for 
Roads 

span (M) 
for bridges 

Amount of 
AA/ES/TS(in 

lakhs)

AA No and Date Date of 
completio
n as per 

C.B.

Date of 
Start as 
per C.B.

Amount as 
per CB

Bond No.
Physical progress in %

10%

05.01.2020

10%

70%

20%

29.05.2020

70%

30.08.2019

19.08.19

13.09.2019

30.08.19

06.01.2020

1 job36
Land acquisition for the work of widening to two lane with
geometric improvement from km 45.00 to 55.00 on NH-87 Ext.
(New NH-109) 

1136.84
Job No.NH-NH-87 Ext.(109)-

U.R-2016-17-494 dated 
14.03.17

10%1136.84

20%

279.76

7%

18.05.2020

37
Construction of 48M span 2-Lane Steel Girder bridge in km 2.00
of NH-87Ext (New NH 109) in the State of Uttarakhand under
Annual Plan 2018-19

1 Bridge 462.69
Job No.87Ext-UK-2018-19-

04(RO) dated 01.03.19
416.23

38
Protection work in km 92.100 to 123.000 in NH-87 (New NH-109)
under NH(O) 2018-19 in the State of Uttarakhand under Annual
Plan 2018-19

1 job 297.97
Job No.87-UK-2018-19-

06(RO) dated 01.03.2019
252.49 3%

41
Protection work in km 4.00 to 63.00 on NH-121(309) in NH-87
(New NH-109) under NH(O) 2018-19 in the State of Uttarakhand
under Annual Plan 2018-19

1 job 353.22
Job No.121-UK-2018-19-
07(RO) dated 08.03.2019

90% 10% 100%

39
Restoration and protection work in km 89.100 to 123.000 in NH-87
(New NH-109) under NH(O) 2018-19 in the State of Uttarakhand
under Annual Plan 2018-19

1 job 206.42
Job No.87-UK-2018-19-

13(RO) dated 08.03.2019
162.91 29.08.2020 30% 2% 32%

40
Road Safety work of km 91 (HM 2-4) and km 98 (HM 8-10) in NH-
87 (New NH 109) under NH(O) 2018-19 in the state of
Uttarakhand Annual plan 2018-19

1 job 63.31
Job No.NH-87 (109)-UK-
2018-19-29(RO) dated 

08.03.2019
49.69 12.06.2020 50% 50%

42
Construction of drain , laying of interlocking tiles in km. 18, 21, 22,
27 and 28 on NH-121(309) under NH(O) 2018-19 in the State of
Uttarakhand under Annual Plan 2018-19

1 job 200.00
Job No.121-UK-2018-19-
25(RO) dated 01.03.2019

172.25 30.08.19 29.05.2020



H/S 
cutting/ 
Earth 
work

GSB/ G1 G2 G3 (First 
coat)/ 
WMM

G3 
(2nd 

coat)/
WMM

BM/ 
DBM

SDBC/ 
BC

PC/ 
seal 
coat

Upto 03/2020 Balance as 
on 

01.04.2020

Demand in 
2020-21

Expen-
diture in 

the Month

During 
2020-21

Total upto 
date

13 14 15 16 17 18 19 20 21

Name of Contractor

Sl. 
No.

 Revised 
Target date 

of 
completion

Item wise Achievement/ Target/Balance ( Nos. /Km.) on 01.04.2020
Financial Progress  (Rs. In lakhs)

Remarks                                 

206.42

63.31

 09/2020234.1836
Executive Engineer NH 

Division, Haldwani
234.18

lS}kfUrd Lohdf̀r izkIr] fof/kor 
Lohdf̀r gsrq dk;Zokgh dh tk jgh 
gSA ou foHkkx dks ,u0ih0oh0 o 

{kfriwjd gsrq pkgh xbZ /kujkf'k :0 
83-18 yk[k dk Hkqxrku fd;k tk 
pqdk gS rFkk fo|qr foHkkx dks 
fo|qr iksyksa dh f'kfQVax gsrq 

/kujkf'k :0 8-41 yk[k nh tk pqdh 
gSA uki Hkwfe eqvkots dh /kujkf'k 
:0 64-51 yk[k dk pSD vf/k'kklh 
vfHk;Urk ds uke fMiksftV gS] 

ftlesa :0 9-00 yk[k dk eqvkotk 
ckVk tk pqdk gSA 'ks"k /kujkf'k ckaVh 
tk jgh gSA blds vfrfjDr Hkouksa 
ds eqvkots dk :0 894-59 yk[k 
Lohdr̀ gS] ftl gsrq Hkouksa dk 

ewY;kdu dj eqvkotk forj.k dh 
dk;Zokgh xfreku gSA

M/s Sugam Infra Tech, 
Haldwani Work Completed

M/s N.P. Buildwell Ltd, 
Gaziabad

Work in progress

902.66

37 0.00 462.69
Shri K.S. Matiyani, 

Pithoragarh

Fabrication work 
completed and civil 
Work in progress

38 0.00 297.97
M/s N.P. Buildwell Ltd, 

Gaziabad
Work in progress

41 185.47 167.75 185.47

39 0.00

40 0.00
Shri Bhagwan Singh 

Rawat
Work in progress

96.97
M/s N.P. Buildwell Ltd, 

Gaziabad
Work in progress42 96.97 103.03



Upto 
03/2020

During 
2020-21

Total 
upto date

1 2 3 4 5 6 7 8 9 10 11 12

NATIONAL HIGHWAYS ORIGINAL WORKS

Sl. 
No

Name of the work Length 
(Km) for 
Roads 

span (M) 
for bridges 

Amount of 
AA/ES/TS(in 

lakhs)

AA No and Date Date of 
completio
n as per 

C.B.

Date of 
Start as 
per C.B.

Amount as 
per CB

Bond No.
Physical progress in %

38.76

47
Construction of 150m span P.S.c. Bridge over Dhangari Nala at
km. 46 of NH-121 (309) on stretch Ramnagarto Buwakhal motor
road Ramnagar Distt. Nainital in the State of Uttarakhand

1 Bridge 999.58
Job No.121(309)-UK-2019-
20-553 dated 27.01.2020

43
Strengthening work from krn. 92.00 to km. 106.00 on NH-87 (New
NH-109) in the State of Uttarakhand under EPC mode

15.02 1201.78
Job No.87(109)-UK-2019-20-

548 dated 08.01.2020

13.00

705.00

44
Strengthening work from km 13.000 to km 26.000 of NH-121(309)
in the State of Uttarakhand under EPC mode

13104.3428970.11

Job No.121(309)-UK-2019-
20-552 dated 08.01.2020

902.43

Total :- (Sl. No. 33 to 49) 8 job+                   
5 bridge

1611.85

45
Construction of 90m span P.S.c. Bridge over Panod stream at km.
44.00 of NH-121 (309) on stretch Ramnagarto Buwakhal motor
road Ramnagar Distt. Nainital in the State of Uttarakhand

1 Bridge 829.23
Job No.121(309)-UK-2019-
20-555 dated 12.02.2020

46
Road safety works for NH-121 (New 309) in km. 28.00, 29.00,
34.00, 37.00, 38.00, Crash Barrier, Road Stud, parapet and
Rumble Strip

1 job 40.82
Job No.121(309)-UK-2019-

20-RSCE-04 dated 
20.01.2020

 

48

Widening to two lanes with earthen shoulder & geometric
improvement from km 45.00 to km 55.560 (Kakrighat to Quarab)
of NH-87 exts. (New NH-109) under annual plan 2019-20 in EPC
mode

10.375 7701.75
Job No.109(87Ext)-UR-

2019-20-557 dated 
19.02.2020

49

Shifting of existing road from km 37.140 to km 37.520 on NH-87
Ext(New-109) due to safety reason to prevent accident from
sensitive sliding zone at Chhara location in the State of
Uttarakhand

0.360 495.27
Job No. 87Ext(109)-UR-

2019-20-566 dated 
30.03.2020



H/S 
cutting/ 
Earth 
work

GSB/ G1 G2 G3 (First 
coat)/ 
WMM

G3 
(2nd 

coat)/
WMM

BM/ 
DBM

SDBC/ 
BC

PC/ 
seal 
coat

Upto 03/2020 Balance as 
on 

01.04.2020

Demand in 
2020-21

Expen-
diture in 

the Month

During 
2020-21

Total upto 
date

13 14 15 16 17 18 19 20 21

Name of Contractor

Sl. 
No.

 Revised 
Target date 

of 
completion

Item wise Achievement/ Target/Balance ( Nos. /Km.) on 01.04.2020
Financial Progress  (Rs. In lakhs)

Remarks                                 

15.02 15.02

13.00 13.00

10.375 10.375 10.375 10.375 10.375 10.375 10.375

0.36 0.36

0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

10.375 10.375 10.375 10.375 10.375 38.76 38.76 0.00

Tender invited & to be 
received on 
22.06.2020

0.00 999.5847

0.0043 0.00

44 0.00 1611.85

1201.78
 LOA issued on  

12.03.2020, 

0.00

141.02

0.00
M/s Kawaljeet Singh 

Contractor

M/s  N P Buildwell Pvt  
Ltd 102 1st floor Devika 

chamber 
RDC Rajnagar 

Ghaziabad.

LOA issued on  
03.04.2020 

25282.07 4020.613688.04 332.570.00

45 0.00 829.23 0.00
Tender invited & to be 

received on 
22.06.2020

46 0.00 40.82
LOA issue d& under 

process
0.00

48 0.00 7701.75 0.00
Finacial bid to be 

opened on 10.06.2020

49 0.00 495.27 0.00
Tender received & 

under process



Upto 
03/2020

During 
2020-21

Total 
upto date

1 2 3 4 5 6 7 8 9 10 11 12

NATIONAL HIGHWAYS ORIGINAL WORKS

Sl. 
No

Name of the work Length 
(Km) for 
Roads 

span (M) 
for bridges 

Amount of 
AA/ES/TS(in 

lakhs)

AA No and Date Date of 
completio
n as per 

C.B.

Date of 
Start as 
per C.B.

Amount as 
per CB

Bond No.
Physical progress in %

25.95

52
Strengthening work from km 68.70 to 77.00 of NH-309A in the
State of Uttarakhand under EPC mode

8.30 785.39
Job No.309A-UK-2019-20-

549 dated 07.01.2020
481.20

Job No.309A-UK-2019-20-
543 dated 27.12.2019

14.11.19

5026.19

56

2 bridge
Total :- (Sl. No. 50 to 53)

Strengthening work from km 99.000 to 101.00 and km 166.000 to
185.00 of NH-309A in the State of Uttarakhand under EPC mode

21.00 1730.76

Works Executed by N.H. Division, P.W.D., Ranikhet

Works Executed by N.H. Division, P.W.D., Lohaghat

667.18

50
Construction of 24 M Span RCC girder Bridge in km 7.00(H.M. 6-
8) NH-309A in the State of Uttarakhand under Annual Plan 2018-
19

1 Bridge 204.52
 Job No.309A-UK-2018-19-
03(RO) dated 01.03.2019

185.98 13.11.2020

51
Construction of 42 M SpanP.S.C Girder Bridge in km 7.00 (H.M. 8-
10) of NH-309A in the State of Uttarakhand under Annual Plan
2018-19

1 bridge 406.37
Job No.309A-UK-2018-19-
02(RO) dated 01.03.2019

54

Road Safety works with Crash barrier, Parapet, Delinaters & road
Protection work Hill Side & Valley Side etc from Km 5.00 to 77.10
on NH-309B in the State of Uttarakhand under Annual Plan 2018-
19

1 job 388.26
Job No.309B-UK-2018-19-
08(RO) dated 01.03.2019

261.92 29.06.19 28.06.20 90% 10% 100%

55
Construction of 6.00 Mtr Span Double lane Class A loading RCC
Culvert in km 175 (HM-2-4) of NH-309A in the state of
Uttarakhand under NH(O) Annual plan 2018-19

1 job 144.29
Job No.309A-UK-2018-19-
01(RO) dated 08.03.2019

98.91 28.06.19 27.06.20 65% 15% 80%

53

Strengthening work from km. 121.700 to km. 129.450
(Champawat Aabadi portion), km.136.320 to km. 142.000
(Lohaghat Aabadi portion), km. 197.150 to km. 202.000
(Pithoragarh Aabadi portion) on NH-125 (New NH-09) in the State
of Uttarakhand under EPC mode

17.653 3629.91
Job No.NH-125(09)-UR-

2019-20-554 dated 
18.02.2020



H/S 
cutting/ 
Earth 
work

GSB/ G1 G2 G3 (First 
coat)/ 
WMM

G3 
(2nd 

coat)/
WMM

BM/ 
DBM

SDBC/ 
BC

PC/ 
seal 
coat

Upto 03/2020 Balance as 
on 

01.04.2020

Demand in 
2020-21

Expen-
diture in 

the Month

During 
2020-21

Total upto 
date

13 14 15 16 17 18 19 20 21

Name of Contractor

Sl. 
No.

 Revised 
Target date 

of 
completion

Item wise Achievement/ Target/Balance ( Nos. /Km.) on 01.04.2020
Financial Progress  (Rs. In lakhs)

Remarks                                 

8.30 8.30

17.653 17.653

25.95 25.95

15.00 13.00

21.00 21.00

LOA issued on 
17.03.2020.

0.00 785.3952
M/s Kanwaljit Singh 

Contractor

LOA dated 12.03.20200.00

165.96

0.00 880.55

5026.19

1730.76

30.26

N.P. Buildwell Pvt. Ltd56

0.00

 

0.00

30.26

30.26

30.26 30.260.00

50 30.26204.52
M/s Technical Consultant 

& Construction 
Associates, Dehradun

Base Concrete work of 
abutment in progress

0.00 406.3751
M/s Technical Consultant 

& Construction 
Associates, Dehradun

Forest proposal 
uploaded on 

16.03.2020, proposal 
sanction awaited.

54 222.30 165.96 222.30
Dhingra Brathers, 

Ranikhet
Work Completed

55 Manoj Pathak, Almora Work in progress0.00 144.29 98.91  68.28 68.28

53
M/s Kanwaljit Singh 

Contractor
LOA issued on 

19.05.2020.
0.00 3629.91



Upto 
03/2020

During 
2020-21

Total 
upto date

1 2 3 4 5 6 7 8 9 10 11 12

NATIONAL HIGHWAYS ORIGINAL WORKS

Sl. 
No

Name of the work Length 
(Km) for 
Roads 

span (M) 
for bridges 

Amount of 
AA/ES/TS(in 

lakhs)

AA No and Date Date of 
completio
n as per 

C.B.

Date of 
Start as 
per C.B.

Amount as 
per CB

Bond No.
Physical progress in %

64
Road Safety Works from km 133.00 to km 166.00 on NH309A in
the State of Uttarakhand.

1 job 481.50
Job No. NH-309A-UK-2019-

20-RSCE-05 dated 
31.03.2020

63
Construction of covered RCC drain on NH-309(A) in km 131 to
134 at Bageshwar (market area) in the State of Uttarakhand

1 job 387.00
Job No. NH-309A-UR-2019-

20-569 dated 30.03.2020

57
Strengthening work from krn. 56.00 to km. 89.00 on NH-87Ext
(New NH-109) in the State of Uttarakhand under EPC mode

33.45 4076.69
Job No.87Ext(109)-UK-

2019-20-545 dated 
24.12.2019

2264.65

1 job 95.53
Job No.309A-UK-2019-20-

544 dated 26.12.2019
75.63

58
Strengthening work from km 149.000 to km 171.000 of NH-
87Ext(109) in the State of Uttarakhand under EPC mode

22.00 2193.58
Job No.87Ext(109)-UK-

2019-20-546 dated 
30.12.2019

1340.73

59
Reconstruction of damaged CC road in km. 204(HM 4-8) of NH-
309A in the State of Uttarakhand 

60

Strengthening and Road Safety work from km. 0.00 to 10.00 km,
& km. 26 to 48.00 km and Road Safety work from km. 22.00 to
26.00 km on NH-309 B (Almora-Panar Ghat) in the State of
Uttarahkhand

10.00 2662.91
Job No.309B-UR-2019-20-

568 dated 30.03.2020

61
Strengthening work from km. 89.00 to 101.00 And km. 108.500 to
120.000 including road safety work on NH-87 Ext (New NH-109) in
the State of Uttarakhand 

23.50 1379.45
Job No.NH-87 Ext.(109)-UR-

2019-20-560
 dated 05.03.2020

62
Protection of valley at km 74(2-4) on NH-309B in the State of
Uttarakhand under NH(O)

1 job 199.14
Job No.NH-309B-UR-2019-

20-561
 dated 04.03.2020



H/S 
cutting/ 
Earth 
work

GSB/ G1 G2 G3 (First 
coat)/ 
WMM

G3 
(2nd 

coat)/
WMM

BM/ 
DBM

SDBC/ 
BC

PC/ 
seal 
coat

Upto 03/2020 Balance as 
on 

01.04.2020

Demand in 
2020-21

Expen-
diture in 

the Month

During 
2020-21

Total upto 
date

13 14 15 16 17 18 19 20 21

Name of Contractor

Sl. 
No.

 Revised 
Target date 

of 
completion

Item wise Achievement/ Target/Balance ( Nos. /Km.) on 01.04.2020
Financial Progress  (Rs. In lakhs)

Remarks                                 

26.00 18.50

33.45 33.45

16.00 13.00

22.00 22.00

8.00 6.50

10.00 10.00

18.00 15.00

23.50 23.50

Tender received & 
under process

64 0.00 481.50 0.00

Tender received & 
under process

63 387.00

LOA dated 12.03.202057 0.00 4076.69 1384.50  0.00

59 0.00 LOA dated 18.03.2020

 0.00 LOA dated 12.03.202058 0.00 2193.58 914.13

0.00 387.00

481.50

0.0095.53

Raja Infra Construction 
Pvt. Ltd.

0.00

N.P. Buildwell Pvt. Ltd.

Kheem Singh Bora75.63

60 0.00 2662.91 1439.40 0.00
Tender received & 

under process

61 0.00 1379.45 686.75 0.00 Re-tender to be invited

62 0.00 199.14 199.14 0.00
Tender received & 

under process



Upto 
03/2020

During 
2020-21

Total 
upto date

1 2 3 4 5 6 7 8 9 10 11 12

NATIONAL HIGHWAYS ORIGINAL WORKS

Sl. 
No

Name of the work Length 
(Km) for 
Roads 

span (M) 
for bridges 

Amount of 
AA/ES/TS(in 

lakhs)

AA No and Date Date of 
completio
n as per 

C.B.

Date of 
Start as 
per C.B.

Amount as 
per CB

Bond No.
Physical progress in %

109.95

174.66

443.48

65
Road Safety Works from km 47.00 to km 77.00 on NH309B in the
State of Uttarakhand.

1 job 438.40
Job No. NH-309B-UK-2019-

20-RSCE-07 dated 
31.03.2020

Total of  Ongoing Works (2020-2021) 38417.81

17813.3615 Job + 2 
ROB`+ 5 
bridge 

48173.81

19 bridge+   
2 ROB+ 26 

job

14177.51

91559.70

Total :- (Sl. No. 54 to 65)

Total :- Haldwani Circle (Sl. No. 33 to 65)

7 Job 
4041.84



H/S 
cutting/ 
Earth 
work

GSB/ G1 G2 G3 (First 
coat)/ 
WMM

G3 
(2nd 

coat)/
WMM

BM/ 
DBM

SDBC/ 
BC

PC/ 
seal 
coat

Upto 03/2020 Balance as 
on 

01.04.2020

Demand in 
2020-21

Expen-
diture in 

the Month

During 
2020-21

Total upto 
date

13 14 15 16 17 18 19 20 21

Name of Contractor

Sl. 
No.

 Revised 
Target date 

of 
completion

Item wise Achievement/ Target/Balance ( Nos. /Km.) on 01.04.2020
Financial Progress  (Rs. In lakhs)

Remarks                                 

88.95 88.95

0.00 0.00 0.00 0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00 0.00 0.00 0.00

10.38 10.38 10.38 10.38 153.66 153.66 0.00

0.00 0.00 0.00 0.00 0.00 3.00 3.13 0.00

0.00 21.00 0.00 23.00 0.00 45.59 94.59 0.00

0.00 31.38 10.38 33.38 10.38 359.31 408.31 0.00

Tender received & 
under process

65 0.00 438.40 438.40 0.00

44263.47

7151.87 68.28

18148.65

7151.87

0.00

545.46

431.11

1069.10

290.58

4341.45

11653.2580975.55

171.28

13955.21

10584.15

222.30

3910.34



Upto 
03/2020

During 
2020-21

Total 
upto date

1 2 3 4 5 6 7 8 9 10 11 12

NATIONAL HIGHWAYS ORIGINAL WORKS

Sl. 
No

Name of the work Length 
(Km) for 
Roads 

span (M) 
for bridges 

Amount of 
AA/ES/TS(in 

lakhs)

AA No and Date Date of 
completio
n as per 

C.B.

Date of 
Start as 
per C.B.

Amount as 
per CB

Bond No.
Physical progress in %

46073.00

45440.87

32.98%

0%
Improvement /Widening to 2-lane with paved shoulder including
major bridge & protection work of Paligaad market on Hill side and
valley side from km. 196.00 to 197.00 on NH-94 (New No. 134)

09.01.2021

14967.00 2.53%

1
Job No. NH-94-UR-2016-17-

495 dated 24.03.2017
1.00

NH Division, PWD, Barkot

Job No. NH-134(Old NH94)-
UR-2017-18-517 dated 

19.02.2018
21.00

Total

21689.00

6548.00

2.81%

23780.28

6548.00

Chardham Projects (All Weather roads) in Uttarakhand

2236.87 17.06.17

28.11.19

82%16.12.18

28.62%29.11.17

10.01.19

1 job

05/SE-NH-
10/2017-18

Job No. NH-94-UR-2016-17-
496 dated 28.03.2017

3

82%

31.15%

35.79%

3340.00

16/CE-NH-
10/2018-19

Job No. NH-134(Old NH94)-
UR-2017-18-516 dated 

16.01.2018

29368.00

Preconstruction activities (LA) for Rehabilitation and up gradation
to 2 lane with paved shoulder configuration from Existing Km
50.900 (Paulgaon) to Km 97.900 (Jankichatti) of NH-134 (Old NH-
94) 

2

Rehabilitation and up gradation to 2 lane with paved shoulder
configuration from existing km. 122.00 (Dharasu bend) to km
147.230 (Silkyara bend) (design chainage 0.00 to km 24.30) of NH-
94 (New No. 134) in the state of Uttarakhand under EPC mode

24.30

Rehabilitation and up gradation of 2 lane/ 2 lane with paved
shoulder from existing km. 172.900 to km. 194.150 (Design
Chainage km. 49.300 to Km. 70.300) on Dharasu to Yamunotri
Road of NH- 134 (old NH-94) 

5 22.64

4

68.94

Rehabilitation and upgradation of 2 lane with paved shoulder from
existing km. 195.175 to km. 220.000 (Design Chainage km71.300
to Km. 95.947) Excluding existing chainage Km 200.300 to Km
202.400 (Design chainage Km 76.400 to Km 78.400) on Dharasu
to Yamunotri Road of NH- 134 (Old NH-94)

Job No. NH-134(Old NH94)-
UR-2017-18-524 dated 

08.03.18

109109.28



H/S 
cutting/ 
Earth 
work

GSB/ G1 G2 G3 (First 
coat)/ 
WMM

G3 
(2nd 

coat)/
WMM

BM/ 
DBM

SDBC/ 
BC

PC/ 
seal 
coat

Upto 03/2020 Balance as 
on 

01.04.2020

Demand in 
2020-21

Expen-
diture in 

the Month

During 
2020-21

Total upto 
date

13 14 15 16 17 18 19 20 21

Name of Contractor

Sl. 
No.

 Revised 
Target date 

of 
completion

Item wise Achievement/ Target/Balance ( Nos. /Km.) on 01.04.2020
Financial Progress  (Rs. In lakhs)

Remarks                                 

0.40 1.00 1.00 1.00

0.40 1.00 1.00 1.00

1.00 1.15 2.20

9.50 21.65 10.00 10.00 10.00

9.50 21.65 24.30 24.30 24.30

2.66 2.75 2.63 2.55

5.10 18.20 18.30 20.30 21.00

5.10 18.20 18.30 20.30 21.00

0.00 0.00

22.64 22.64 22.64 22.64 22.64

3.66 3.90 0.00 4.83 0.00 2.55 0.00

14.60 40.25 0.00 29.30 0.00 31.30 32.00

37.24 62.89 0.00 66.24 0.00 68.24 68.94

3504.86

2033.34

1571.66

635.03

19694.50

7788.16

120.82

6974.00

 11/2019                   
R-07/2021

5

7153.13

6037.37

2033.34

0.00

1306.66
 12/2018            

R- 10/2020

M/s Rani Construction Pvt. 
Ltd.

M/s shiwalik infraventures 
Pvt. Ltd, 12 Ahmadbagh, 

Saharanpur

Work in progress

Tender cancelled on 
19.03.2020 due to cost  
variation of sanctioned 

Estimate as per site 
condition. Estimate 

prepared by consultant 
and sent to Ce Ro for 

approval

Work in progress

 Bridge and protection 
work  in progress

Work in progress

1306.66

M/s JSP Project Pvt Ltd, 
New Delhi23330.63

45034.26

16627.15

3043.14

90986.4418122.84

120.82

Chardham Projects (All Weather roads) in Uttarakhand

 03/2021

3043.14 3504.86

936.6323330.63

16627.15

1

2

4

3

45952.18



Upto 
03/2020

During 
2020-21

Total 
upto date

1 2 3 4 5 6 7 8 9 10 11 12

NATIONAL HIGHWAYS ORIGINAL WORKS

Sl. 
No

Name of the work Length 
(Km) for 
Roads 

span (M) 
for bridges 

Amount of 
AA/ES/TS(in 

lakhs)

AA No and Date Date of 
completio
n as per 

C.B.

Date of 
Start as 
per C.B.

Amount as 
per CB

Bond No.
Physical progress in %

67.00%

83.26%80.26%

1.38%

8400.00

29.12.19

14747.00

29.12.19

30.12.17

20.08.202021.08.2018

30.12.1716652.02

30.12.17

55553.22

3.00%

22.74

Widening and Strengthening/ Reconstruction of Existing 2-Lane
To 2 Lane with Paved Shoulder Configuration from existing km
338+100 (Design km 333.400) to km 368+000 (Design km
360.579) excluding existing km 349+800 to km. 355+495
(Kaliyasaur Bypass) of NH-58 In the State of Uttarakhand
through an Engineering, Procurement and Construction (EPC)
Contract.

Reconstruction with geometric improvement of existing 2
lane/intermediate lane to 2lane with paved shoulder configuration
from km. 268.00 to 300.00 of NH-58 in the State of Uttarakhand
under EPC mode

Widening of existing single lane road to two lane with paved
shoulders configuration from Km 235.000 to Km 268.00 of NH-58
including 600m Marine Drive viaduct portion near Byasi in the
State of Uttarakhand on EPC Mode

13643.00

81.42%

9

7 32.00

8

Reconstruction with geometric improvement of existing 2
lane/intermediate lane to 2lane with paved shoulder configuration
from km. 300 to 338 of NH-58 in the State of Uttarakhand under
EPC mode

123.54

30.80

6

64.74%1.91%

15754.20 81.16%24822.45

62.83%
Job No.NH-58-UR-2017-18-

512  dated 03.10.17

84233.45

Job No.58-UR-2016-17-476 
dated 16.09.16

38.00

Job No.58-UR-2016-17-477 
dated 21.09.16

0.26%

29.12.19 65.62%

 N.H. Division, P.W.D., Srinagar

Total

Job No.58-UR-2016-17-474 
dated 29.08.16

20034.00

25734.00



H/S 
cutting/ 
Earth 
work

GSB/ G1 G2 G3 (First 
coat)/ 
WMM

G3 
(2nd 

coat)/
WMM

BM/ 
DBM

SDBC/ 
BC

PC/ 
seal 
coat

Upto 03/2020 Balance as 
on 

01.04.2020

Demand in 
2020-21

Expen-
diture in 

the Month

During 
2020-21

Total upto 
date

13 14 15 16 17 18 19 20 21

Name of Contractor

Sl. 
No.

 Revised 
Target date 

of 
completion

Item wise Achievement/ Target/Balance ( Nos. /Km.) on 01.04.2020
Financial Progress  (Rs. In lakhs)

Remarks                                 

2.00 10.40

1.30 3.10 3.95 5.60 17.10

1.30 3.10 3.95 5.60 17.10

2.00

4.44 7.54 7.54 10.69 22.62

4.44 7.54 7.54 10.69 22.62

1.00

0.23 0.23 0.23 4.56 3.58

0.23 0.23 0.23 4.56 3.58

1.30

1.85 3.79 4.30 10.67 11.71

1.85 3.79 4.30 10.67 11.71

0.00 0.00 0.00 0.00 0.00 6.30 10.40

7.82 14.66 0.00 16.02 0.00 31.52 55.01

7.82 14.66 0.00 16.02 0.00 31.52 55.01

9345.93

0.00

2536.50

 08/2020       
R-12/2020

7010.26

3416.39

8

12568.45

52227.01

1880.38

2593.38 17697.85

 12/2019                 
R-12/2020

 12/2019                 
R-12/2020

6

7

M/s Raj Shyama 
Construction Pvt. Ltd, 

Sanjay Nagar, Gaziabad

Work in progress

M/s RCC Developers, 
Meerut

Work in progress

Work in progress

M/s Raj Shyama 
Construction Pvt. Ltd, 

Sanjay Nagar, Gaziabad

Work in progress
 12/2019                 

R-12/2020

M/s 
CENTRODORSTROY 

(India) Pvt. Ltd.,
New Delhi 

18544.32

10629.53

29000.00

10226.61

15104.47

16007.82

10688.07

8000.00

45216.75

3416.39

6000.00

39016.70

8814.63

8000.009

7000.00



Upto 
03/2020

During 
2020-21

Total 
upto date

1 2 3 4 5 6 7 8 9 10 11 12

NATIONAL HIGHWAYS ORIGINAL WORKS

Sl. 
No

Name of the work Length 
(Km) for 
Roads 

span (M) 
for bridges 

Amount of 
AA/ES/TS(in 

lakhs)

AA No and Date Date of 
completio
n as per 

C.B.

Date of 
Start as 
per C.B.

Amount as 
per CB

Bond No.
Physical progress in %

21.11.17 20.11.19 82.28% 82.28%

30.11.17 29.11.19 50.62% 1.00% 51.62%

14802.10 10.50%

-

16.01.2018

06.10.16

12693.00

8888.88

9596.13

5890.00

-

9.900

13

14

10

Construction of 2-lane with paved shoulders configuration &
strengthening of NH-58 from km 350.00 to km. 355.00 (Kaliyasaur
re-alignment) in the State of Uttarakhand on EPC Mode

Construction of 2-lane highway & strengthening of NH-109 from
existing km 68.400 to km. 71.200 (Design ch. From 73.600 to
76.120, total length =2.52 km including 775 m long viaduct,
Sonprayag bypass) through an Engineering, Procurement and
Construtcion (EPC) Contract in the State of Uttarakhand 

Widening and strengthening of existing single /2lane to 2
lane with earthen shoulder configuration from km. 57.975 to
km. 68.600 (Fata to Sitapur) on NH-109(New No. 107) in the
State of Uttarakhand under EPC Mode

1 job

9557.00

12
1.74 + 1 
bridge

Widening and Strenthening of existing intermediate / 2-lane to 2-
lane with paved shoulder configuration from km. 0.00 (Design km.
0.00) to km. 16.440 (Design km. 18.700) including existing 3.470
km of Rudraprayag Bypass of NH-109 in the State of Uttarakhand
Under EPC Mode

11
3.75 km. + 

3 bridge

Job No. 109-UR-2015-16-
448 Dt. 08.01.2016

Job No. 58-UR-2015-16-447 
Dt. 18.12.2015

10275.77

14147.00

 N.H. Division, P.W.D., Rudraprayag

16.400

10768.18 78%

15.07.2020

-

7%05.10.2017 71%

Job No. 58-UR-2014-15-420 
Dt. 30.03.2015                          

Ori-9187.68                           
R-10768.18- 08/16

14378.02

10.50%

Job No. 109-UR-2015-16-
444 Dt. 07.12.2015

Job No.109(107)-UR-2015-
16-472 dated 22.08.16

Mitigation of Lambagarh Landslide at km. 504.309 onNH-58 in the
State of Uttarakhand



H/S 
cutting/ 
Earth 
work

GSB/ G1 G2 G3 (First 
coat)/ 
WMM

G3 
(2nd 

coat)/
WMM

BM/ 
DBM

SDBC/ 
BC

PC/ 
seal 
coat

Upto 03/2020 Balance as 
on 

01.04.2020

Demand in 
2020-21

Expen-
diture in 

the Month

During 
2020-21

Total upto 
date

13 14 15 16 17 18 19 20 21

Name of Contractor

Sl. 
No.

 Revised 
Target date 

of 
completion

Item wise Achievement/ Target/Balance ( Nos. /Km.) on 01.04.2020
Financial Progress  (Rs. In lakhs)

Remarks                                 

0.500 0.500 0.500 0.500 0.500 0.500

0.500 0.500 0.500 0.500 0.500 0.500

1.70

1.07 3.22 3.22 0.00 0.00

1.07 3.22 3.22 3.22 3.22

1.74 1.74 1.74 1.74 1.74

4.68

2.20 3.10 3.45 7.50 17.08

2.20 3.10 3.45 7.50 17.08

4.70 4.80 5.10 9.90 9.90

4.70 4.80 5.10 9.90 9.90

132.05

11962.42

12

2839.68

949.10

132.05

2000.009845.44

 07/2020     
R-03/2022

5992.78

13

11

14

10

4301.56

3000.00

2000.00 3191.93

Work Stopped due to 
COVID-19. Work to 

restart after permission 
from district 

administration. EOT 
applied till 06/2020.

 11/2019                
R-09/2021

M/s Singla construction 
ltd, Chandigarh 

Agreement cancelled. Re-
tender to be invited after 
permission from        CE-

RO, Dehradun.

Work Stopped due to 
COVID-19. Work to 

restart after permission 
from district 

administration. EOT 
applied till 06/2020.

M/s R.G. Buildwell 
Engineers Ltd, R-13/84 

Rajnagar, Gaziabad

Work Stopped due to 
COVID-19. Work to 

restart after permission 
from district 

administration. EOT 
applied till 06/2020.

M/s Dharamraj Contracts 
(India) Private Limited,

3rd Floor, Abhishek 
Plaza, Part-II, Mayur 

Vihar-II,
New Delhi

Maccaferri –Bharat 
Construction (Joint Venture)
D-40, MIDC, Ranjan Gaon
Tal- Shirur, District- Pune – 

412220

Work in progress. 
Masonaries transported 
on right bank & cutting 

work started by 5 
pocklanes. Dispute from  
Khakra village residents 
for change of alignment. 
Foundation of bridge No 

1 in progress. EOT 
applied till 03/2022.

 10/2017           
10/2020

2839.68

4775.40 7102.57

242.486607.55

10794.54

2949.45

2500.00

774.98

0.0014245.97

1109.79

 11/2019                
R-11/2020



Upto 
03/2020

During 
2020-21

Total 
upto date

1 2 3 4 5 6 7 8 9 10 11 12

NATIONAL HIGHWAYS ORIGINAL WORKS

Sl. 
No

Name of the work Length 
(Km) for 
Roads 

span (M) 
for bridges 

Amount of 
AA/ES/TS(in 

lakhs)

AA No and Date Date of 
completio
n as per 

C.B.

Date of 
Start as 
per C.B.

Amount as 
per CB

Bond No.
Physical progress in %

17.02.18 16.02.2020 61.00% 61.00%

07.05.2018 06.05.2020 40.47% 40.47%

28208.00

41888.00

73.93%

67.46%

0.00%22.11.19

16866.00

1/CE/17-18 DT 
05.04.2017

18.06.1919.06.17

15

93728.78

15/CE(NH)/ 
2017 dated 
27.04.2018

Reconstruction with geometric improvement of existing
single/intermediate lane to 2 lane with earthen shoulder
configuration from Existing Km 16.545 to Km 33.130 & Km 41.260
to Km 57.975 (design chainage 18.700 to Km 35.130 & km 47.700
to Km 63.700) of NH-109 in the State of Uttarakhand on EPC
Mode under  improvement to NH Connectivity to Chardham

 Job No.NH-125(09)-UR-
2016-17-484 dated 

26.10.2016

16
Construction of Kund Bypass from Existing Km 33+130 to Km
41+260 (Existing Length: 8.130 Km); Design Chainage: Km
35+130 to Km 47+700 (Design Length: 12.570 Km) for NH-109

Total

Reconstruction with geometrics improvement of two lane to 2-
lane with paved shoulders configuration from existing km. 52.200
to 92.880 of NH-125 (New No. 09) in the State of Uttarakhand on
EPC Mode under improvement of NH Connectivity to Chardham

02/CE/17-18 
DT 15.04.2017

29519.00

20994.00

76.790

 N.H. Division, P.W.D., Lohaghat

23281.21

130340.30

17

Reconstruction With geometic improvement of existing two lane to
2- Lane with paved shoulders configuration from existing Km.
126.73 to 135.075 & km.143.75 to 163.00(Pithoragarh-Tanakpur
Project road)of Nh-125 in the state of UttaraKhand on EPC mode 

39.73

18

Job. No. 109-UR-2015-16-
493 dated 30.12.16

27.18

12.570
Job No.NH-109-UR-2017-18-

522  dated 26.02.18

23.11.1716394.00

24800.00

Job No.NH-125-UR-2016-17-
485 dated 24.11.16

2.10%65.36%

73.93%

32.430



H/S 
cutting/ 
Earth 
work

GSB/ G1 G2 G3 (First 
coat)/ 
WMM

G3 
(2nd 

coat)/
WMM

BM/ 
DBM

SDBC/ 
BC

PC/ 
seal 
coat

Upto 03/2020 Balance as 
on 

01.04.2020

Demand in 
2020-21

Expen-
diture in 

the Month

During 
2020-21

Total upto 
date

13 14 15 16 17 18 19 20 21

Name of Contractor

Sl. 
No.

 Revised 
Target date 

of 
completion

Item wise Achievement/ Target/Balance ( Nos. /Km.) on 01.04.2020
Financial Progress  (Rs. In lakhs)

Remarks                                 

9.97 10.17 10.17 16.77 30.67

9.97 10.17 10.17 16.77 30.67

4.77 7.67 7.77 12.57 12.57

4.77 7.67 7.77 12.57 12.57

0.00 1.70 0.00 0.00 0.00 0.00 4.68

22.71 28.96 0.00 29.71 0.00 46.74 70.22

24.45 30.70 0.00 31.45 0.00 51.70 75.18

0.80 7.50

1.33 2.71 5.03 6.23 26.73

1.33 2.71 5.03 6.23 26.73

0.10

0.06 4.18 5.18 8.68 27.18

0.06 4.18 5.18 8.68 27.18

1127.3512400.88

5712.36

 06/2019                
R- 06/2020

18

15

46064.54

16

2553.9517

10880.33

12429.92

4500.00

14983.87

13563.09

51776.90

22161.90

1162.21

4500.00

 05/2020       
R-09/2021

 11/2019            
R-05/2020

M/s R.G. Buildwell 
Engineers Ltd, R-13/84 

Rajnagar, Gaziabad

Work Stopped due to 
COVID-19. Work to 

restart after permission 
from district 

administration. EOT 
applied till 05/2020.

M/s R.G. Buildwell 
Engineers Ltd, R-13/84 

Rajnagar, Gaziabad

Ist and IIIrd milestone 
achieved, work in 

progress (Appointed date-
19-06-17) EOT applied 

for upto 30.06.2020

II nd and III rd  milestone 
achieved, work in 

progress (Appointed date-
23-11-17) EOT 
sanctioned upto 

07.05.2020. Revised 
EOT applied upto Nov 

2020

M/s SCIW- RGBL (JV.), R-
13/84 Rajnagar, 

Gaziabad

Work Stopped due to 
COVID-19. Work to 

restart after permission 
from district 

administration. EOT 
applied till 02/2020.

M/s SCIW-RGBEL(JV), R-
13/84 Rajnagar, 

Gaziabad

 02/2020             
R-09/2021

774.98

19282.50

3374.26

15778.08

84275.76

36.73

18500.00

23100.3618787.64

5517.50 5554.23



Upto 
03/2020

During 
2020-21

Total 
upto date

1 2 3 4 5 6 7 8 9 10 11 12

NATIONAL HIGHWAYS ORIGINAL WORKS

Sl. 
No

Name of the work Length 
(Km) for 
Roads 

span (M) 
for bridges 

Amount of 
AA/ES/TS(in 

lakhs)

AA No and Date Date of 
completio
n as per 

C.B.

Date of 
Start as 
per C.B.

Amount as 
per CB

Bond No.
Physical progress in %

22

Pre-construction activities for stretch from Km 136.325 to 142.00
of Lohaghat By-pass on NH-125 (Tanakpur-Pithoragarh) under all-
weather Chardham Project under State PWDin the State of
Uttarakhand

1 job 1578.49
Job No.NH-125-UR-2019-20-

547 dated 31.12.19

2.22%

Total

Grand Total 395.74 435943.90 271397.37

78.00% 1.00%

90.22%

112260.87 76674.50

03/CE/17-18 
DT 15.04.2017

26652.00 88.00%

20.11.19
04/CE/17-18 

DT 29.06.2017

20.11.19

79.00%28351.3119

Reconstruction With geometic improvement of single Lane to 2-
Lane with paved shoulder configuration from existing Km. 163.00
to Km 194.800(Design chainage 160.88 to 192.320) of NH-125 in
the state of UttaraKhand on EPC mode

31.44

19378.00

126.47

28.12
Job No.NH-125-UR-2016-17-

492 dated 30.12.16

Job No.NH-125-UR-2016-17-
490 dated 16.12.16

19908.50 21.11.17

21.11.1720

Reconstruction with geometric improvement of existing
single/intermediate lane to 2lane with paved shoulder configuration
from existing km. 92.880 to km 121.550 (design chainage km
91.550 to km 120.455) of NH-125 in the State of Uttarakhand
under EPC mode under improvement of NH connectivity to
Chardham

21

Pre-construction activities for stretch from Km 121.700to 129.450
of Champawat By-pass on NH-125 (Tanakpur-Pithoragarh) under
all-weather Chardham Project under State PWDin the State of
Uttarakhand

1 job 4189.86
Job No.NH-125-UR-2019-20-

542 dated 27.12.19



H/S 
cutting/ 
Earth 
work

GSB/ G1 G2 G3 (First 
coat)/ 
WMM

G3 
(2nd 

coat)/
WMM

BM/ 
DBM

SDBC/ 
BC

PC/ 
seal 
coat

Upto 03/2020 Balance as 
on 

01.04.2020

Demand in 
2020-21

Expen-
diture in 

the Month

During 
2020-21

Total upto 
date

13 14 15 16 17 18 19 20 21

Name of Contractor

Sl. 
No.

 Revised 
Target date 

of 
completion

Item wise Achievement/ Target/Balance ( Nos. /Km.) on 01.04.2020
Financial Progress  (Rs. In lakhs)

Remarks                                 

1.465 3.20 0.564

1.54 2.74 5.44 7.94 19.44

1.54 2.74 5.44 7.94 19.44

0.50 0.70 0.80 1.40

1.00 1.62 1.82 1.92 2.52

1.00 1.62 1.82 1.92 2.52

0.00 0.50 0.00 2.17 0.00 4.90 9.46

3.93 11.25 0.00 17.47 0.00 24.77 75.87

3.93 11.25 0.00 17.47 0.00 24.77 75.87

3.66 6.10 0.00 7.00 0.00 13.75 24.54

49.06 95.12 0.00 92.50 0.00 134.33 233.10

73.44 119.50 0.00 131.18 0.00 176.23 275.00

Work in progress22

6362.29

48216.23

18924.13

20289.71

0.00 1578.49

92534.26

20

1106.42

193880.6120431.84173448.77

64044.64

262495.13

1174.270.00

19

6137.56

1949.25

70182.20

21604.69

20030.550.00

 11/2019                   
R-07/2020

46.92
M/s Shiwaliya 

Construction Pvt Ltd, 
New Delhi

 11/2019                   
R-05/2020

II nd and III rd  milestone 
achieved, work in 

progress (Appointed date-
21-11-17)                                           

EOT applied for upto 
04.07.2020

Gannon Dunkerley & 
company Ltd, 
Maharashtra

II nd and III rd  milestone 
achieved, work in 

progress (Appointed date-
21-11-17) EOT 

sanctioned for upto 
15.04.2020 and applied 

upto 30.10.2020

9427.18

1314.98

21 Work in progress0.00 4189.86  



Upto 
03/2020

During 
2020-21

Total 
upto date

1 2 3 4 5 6 7 8 9 10 11 12

NATIONAL HIGHWAYS ORIGINAL WORKS

Sl. 
No

Name of the work Length 
(Km) for 
Roads 

span (M) 
for bridges 

Amount of 
AA/ES/TS(in 

lakhs)

AA No and Date Date of 
completio
n as per 

C.B.

Date of 
Start as 
per C.B.

Amount as 
per CB

Bond No.
Physical progress in %

100%

100%29.06.18 100%

100%

80%

09.08.18 100%

02.05.19

15% 85%

40%07.11.18 100%60%

20%

100%

100%

Construction of 4-Lane ROB in km. 161 (Ajabpur) on NH-72 (New
No. 07) near Dehradun in the State of Uttarakhand (on EPC
mode)

Job No : 72-
Uttarakhand(1)/2014-15/003-

S&R(B)                                         
Dt. 31.03.2015

31.07.18

8173.351 bridge 4300.00

01.08.17
11/SE-NH-
10/2017-18

03.03.20192
01/SE-NH-
10/2018-19

Construction of 4-Lane ROB in km. 165 on NH-72 at Mohkampur
Railway Crossing in the State of Uttarakhand

10.08.16

1 bridge

Installation of crash barriers on various stretches of National
Highways in the State of Uttarakhand

1 bridge

 Job No.NHs-UK-2017-18-
RSCE-008 Dt. 22.08.17

6

1 bridge
05/CE(NH)/16 
dated 22.10.16

 Job No.707A-UR-2017-18-
509 Dt. 25.09.17

171.66
22/SE-NH-
10/17-18

04.06.2018

217.79

08.02.18

4377.58

Construction of 2-Lane road Tunnel near Dat ki Devi at km. 33/
km. 34 on NH-72A (New No. 307) in the State of Uttarakhand (on
EPC mode)

1 job

Construction of 18 M span RCC motor bridge at km 48.350 on NH-
707A

 Job No.707A-UR-2016-17-
501 Dt. 31.03.17

7192.52

359.07

6477.71

7

197.34

Job No.: 72A(307)-UR-14-
15-429 dated 31.03.2015

5601.00

02/CE(NH)/16 
dated 19.07.16

Construction of 30.00 M span RCC motor bridge at km. 43.650 of
NH-707A in the State of Uttarakhand

1

3

4980.006949.52

Job No : 72-
Uttarakhand(1)/2014-15/002-

S&R(B)                                         
Dt. 27.03.2015

 Liabilities paid on completed works on 2018-19

100%5

100% 100%

1 job

Job No:  119(534)-UR-2015-
16-463                                       

Dt. 31.03.2016
554.88

Protection work of NH-119 (New No. 534) at KM- 149 HM (8-10)
and KM- 150 HM (8-10) in the State of Uttarakhand

8 1 Job 10.06.16

01/CE(NH)/201
6-17 

09.03.17

03.05.17

30.12.16

352.10
21/SE-NH-

10/2016

4
Road Safety work from km. 93.00 to 132.00 on NH-309 A under
NH(O) 2018-19 in the state of Uttarakhand under NH(O) Annual
plan 2018-19

1 job 491.29
Job No.309A-UK-2018-19-
28(RO) dated 08.03.2019

416.83 08.07.19 07.01.2020



H/S 
cutting/ 
Earth 
work

GSB/ G1 G2 G3 (First 
coat)/ 
WMM

G3 
(2nd 

coat)/
WMM

BM/ 
DBM

SDBC/ 
BC

PC/ 
seal 
coat

Upto 03/2020 Balance as 
on 

01.04.2020

Demand in 
2020-21

Expen-
diture in 

the Month

During 
2020-21

Total upto 
date

13 14 15 16 17 18 19 20 21

Name of Contractor

Sl. 
No.

 Revised 
Target date 

of 
completion

Item wise Achievement/ Target/Balance ( Nos. /Km.) on 01.04.2020
Financial Progress  (Rs. In lakhs)

Remarks                                 

3945.55 2532.16

110.24 87.10

235.37

5973.26

3

2884.845288.516

976.26

2

Work Completed123.70

Work Completed

 07/2018                  
R-11/2019

 03/2019          
R-12/2019

Open to traffice on 
04.03.2019

M/s Jyoti Construction, 
Vikasnagar, Dehradun

Work Completed

7

5

1 123.70

M/s Prakash Asphalting & 
Toll Highways (India) Ltd, 

76 Mall road, Mhow, 
District –Indore(M.P.).

M/s Shiwalik Infraventure 
Pvt. Ltd, 176 Race 
Course, Dehradun

11/2018                   
R- 11/2019

0.00

M/s Brahmaputra 
Infrastructure Ltd, 

Brahmaputra House, A-7 
Mahipalpur, New Delhi 

 12/2018

4735.97

M/s Key Key 
Construction, Roorkee

Work to be foreclose  
due to objection of 
Forest department.

554.88

5288.51

790.42

5973.26

110.24

15.73

 08/2018              
R-11/2018

M/s Ram Kumar 
Contractor, Club road, 

Sangrur, Punjab

 05/20196817.61

Open to traffice on 
05.10.2018

390.64
Open to traffice on 

06.10.2018

M/s Bharat Construtcion, 
PPCL colony, Uday Vihar, 

Haridwar bypass, Dehradun

8

6801.88

0.00

4 396.93396.93 94.36 Jeet Construction,Meerut Work Completed



Upto 
03/2020

During 
2020-21

Total 
upto date

1 2 3 4 5 6 7 8 9 10 11 12

NATIONAL HIGHWAYS ORIGINAL WORKS

Sl. 
No

Name of the work Length 
(Km) for 
Roads 

span (M) 
for bridges 

Amount of 
AA/ES/TS(in 

lakhs)

AA No and Date Date of 
completio
n as per 

C.B.

Date of 
Start as 
per C.B.

Amount as 
per CB

Bond No.
Physical progress in %

Total (Liabilities) 35666.06 24700.47

G . Total

100%
Widening to 2-lane with geometrics improvement of NH-87 Ext
(New NH-109) from km. 35.00 to 45.00 (Khairna to Kakrighat) on
EPC Mode in the State of Uttarakhand

10.00 3862.60
Job No: 87Ext.(109)-UR-

2014-15-379  Dt. 07.07.2014
15.02.18 100%3017.39

Strengtheing work from km. 105 to 124 on NH-72 in the State of
Uttarakhand

 Job No.72-UR-2016-17-487 
Dt. 28.11.16

18.03.17 17.09.17 100% 100%799.98
51/SE-NH-

10/2017

16.08.169

11

10 20.00 1343.19

Treatment of Landslide Hazard Zones of Saknidhar (km. 277.750
to 277.950), Devprayag Sinking Zone (km. 297.100 to 297.300),
Srinagar River Bank Protection (km. 329.400 to 330.100) on
Rishikesh –Rudraprayag Section of NH-58 (New NH No. 07) in the
State of Uttarakhand on EPC Mode

1 Job 7590.00
58(New NH No. 07)-UR-

2015-16-439 Dated 
16.10.2015

5650.00 28.10.16 27.10.2017 100% 100%



H/S 
cutting/ 
Earth 
work

GSB/ G1 G2 G3 (First 
coat)/ 
WMM

G3 
(2nd 

coat)/
WMM

BM/ 
DBM

SDBC/ 
BC

PC/ 
seal 
coat

Upto 03/2020 Balance as 
on 

01.04.2020

Demand in 
2020-21

Expen-
diture in 

the Month

During 
2020-21

Total upto 
date

13 14 15 16 17 18 19 20 21

Name of Contractor

Sl. 
No.

 Revised 
Target date 

of 
completion

Item wise Achievement/ Target/Balance ( Nos. /Km.) on 01.04.2020
Financial Progress  (Rs. In lakhs)

Remarks                                 

29208.57 6457.49 0.00 0.00 15.73 29224.30

213241.49 349928.17 2494.71 21516.67 234758.16

Work Completed429.78 3432.82
 02/2018       

R-03/2018

DevYesh,  Project 
infrastructure Pvt. Ltd, 
Pashchim Vihar, New 

Delhi 

 09/2017                     
R-12/2017

M/s V.K.Agarwal, 
Dehradun Work Completed886.67 456.52 886.67

3432.82

10

9

6825.4311 764.57 6825.43  03/2018

M/s Bharat Construction 
PPCL colony Uday Vihar, 

Haridwar bypass 
Dehradun

Work Completed



Upto 
03/2020

During 
2020-21

Total 
upto 
date

1 2 3 4 5 6 7 8 9 10 11 12

03/SE-NH-
10/19-20

01.10.19 30.04.2020 58% 58%3
P.R. with 30mm thick BC from Km 65.00 to 84.00 on NH-
123(507) in the State of Uttarakhand. on NH-123(507) in the
State of Uttarakhand

19.00 493.15
((RO/UK/PR/Barkot/2018- 
19/02 dated 09.03.2019

435.11

482.25
(Job. No. RO/UK/PR/ 

DEHRADUN/2019-20/01) 
dated 18.03.2020

2
15/SE-NH-
10/18-19

05.03.2019 04.09.2019 45%

Bond No.

Non-Plan Ongoing Works  (2020-2021)  :-

243.30
Periodical Renewal (PR) between Km 97.00 to Km 101.00
and Km 107.00 to Km 111.35 on NH-123 (New NH-507)

8.35
(Job. No. RO/UK/PR/ 

BARKOT/2018-19/01) dated 
09.06.18

482.25

Works Executed by N.H. Division, P.W.D., Barkot

165.48

1044.02Total :- 

45%

NON PLAN (P.R.) WORK OF NATIONAL HIGHWAY

S.    
No.

Name of the work 

Length 
(Km) for 
Roads 

span (M) 
for bridges 

1
Periodical Renewal of Damaged road surface by B.C from

km 0.00 to km 12.00 on NH-123 (New no. 507) in the State
of Uttarakhand

12.00

Amount as 
per C.B.

Date of 
Start as 
per C.B.

AA No and Date

Under 10th N.H. Circle, P.W.D., Dehradun

Amount of 
AA/ES/TS 
 (in Lakhs)

39.35

0.00

Physical  progress in 
%

12.00

600.59

Date of 
Complet-
ion as per 

C.B.

Works Executed by N.H. Division, P.W.D., Roorkee/Dehradun

Total :- 

4
Periodical renewal(PR) between km 85.00 to km 97.00 on
NH-123 (New NH-507) in the State of Uttarakhand

12.00 307.57
((RO/UK/PR/Barkot/2019- 
20/01 dated 28.02.2020



BM/ DBM P.C. SDBC/BC

Upto 
03/2020

Balance as 
on 

01.04.2020

Demand for 
2020-21

Expenditure 
in the month

During 2020-
21

Total upto 
date

13 14 15 16 17 18 19 20 21

12.00

0.00
12.00

4.55

4.55

8.00

8.00

12.00

0.00
12.55
24.55

260.72
 04/2020                

R- 06/2020

M/s Doon 
Infrastructure, 5A West 
Rest camp, Dehradun Work in progress3 260.72 232.43 233.43

0.00

0.00

 03/2020                      
R- 06/2020

720.77 0.00

482.25

Tender received on 
04.06.2020

1 0.00 482.25

63.53

324.25

63.53 Work in progress

M/s ATCON India Ltd,
413, Sector-16A,

Faridabad (Hariyana)2 179.77 179.77

0.00

Name of 
Contractor

 Revised 
Target date 

of completion

Achivement /Target /Balance                                                               
(Nos./ km. ) in F.Y. 2020-21

324.25

Financial Progress  (Rs.In Lakhs)

Sl. 
No.

Remarks Balance / 
Demand

719.77

4 0.00 307.57 307.57 0.00
Tender received on 

04.06.2020 



Upto 
03/2020

During 
2020-21

Total 
upto 
date

1 2 3 4 5 6 7 8 9 10 11 12

Bond No.

NON PLAN (P.R.) WORK OF NATIONAL HIGHWAY

S.    
No.

Name of the work 

Length 
(Km) for 
Roads 

span (M) 
for bridges 

Amount as 
per C.B.

Date of 
Start as 
per C.B.

AA No and Date
Amount of 
AA/ES/TS 
 (in Lakhs)

Physical  progress in 
%

Date of 
Complet-
ion as per 

C.B.

Works Executed by N.H. Division, P.W.D., Srinagar

Total :- 41.64

Works Executed by N.H. Division, P.W.D., Dhumakot

1103.95 768.00

7%

6
Periodical Renewal (PR) between Km 38.00 to Km 44.00

on NH-119 (New NH-534) in the State of Uttarakhand

Periodical Renewal (PR) between Km 239.00 to Km 242.00
and km. 244.00 to 250.00 on NH-707A in the State of
Uttarakhand

8 9.00 300.98
(Job. No. 

RO/UK/PR/Srinagar/2019-
2020/02) dated 10.12.19

9

09.12.19 7%5
Periodical Renewal (PR) between Km 158.00 to Km 164.00
and km 210.00 to 218.00 on NH-121 (New NH-309)

14.00 432.09
(Job. No. RO/UK/PR/ 

DHUMAKOT/2018-19/02) 
dated 19.06.18

334.74
01/SE-NH-
10/19-20

10.06.19

6.00 179.50
(Job. No. 

RO/UK/PR/Dhumakot/2019-
20-02) dated 28.08.19

106.12
06/SE-NH-
10/19-20

13.11.2019 12.05.2020

7
Periodical Renewal (PR) between Km 78.00 to Km 100.00
on NH-121 (New NH-309) in the State of Uttarakhand

21.64 492.36
(Job. No. 

RO/UK/PR/Dhumakot/2019-
2020/01) dated 28.08.19

327.14
14/SE-NH-
10/19-20

19.03.2020 18.12.2020

Periodicial Renewal (PR) between km. 196.00 to km.
206.00 on NH-119 (New NH-534) in the state of
Uttarakhand - (Job No. RO/UK/PR/Srinagar/2019-20/01)

10.00 474.85
(Job. No. 

RO/UK/PR/Srinagar/2019-
2020/01) dated 02.01.2020

313.66



BM/ DBM P.C. SDBC/BC

Upto 
03/2020

Balance as 
on 

01.04.2020

Demand for 
2020-21

Expenditure 
in the month

During 2020-
21

Total upto 
date

13 14 15 16 17 18 19 20 21

Name of 
Contractor

 Revised 
Target date 

of completion

Achivement /Target /Balance                                                               
(Nos./ km. ) in F.Y. 2020-21

Financial Progress  (Rs.In Lakhs)

Sl. 
No.

Remarks Balance / 
Demand

13.00

13.00

2.00

6.00

6.00

14.00

14.00

2.00  

33.00

33.00

9.00

10.00

1001.571001.57 0.00 0.00

0.00

102.38

Retender  received 
on 04.06.2020

300.980.008

102.38

0.00 0.00

102.38
 12/2019                     

R-12/2020

M/S Raja 
Infraconstruction Pvt. 

Ltd. Raj Nagar, 
Ghaziabad

Work in progress5 102.38 329.71 329.71

6 0.00 179.50 179.50 0.00
 05/2020                  

R- 10/2020

Shri Om Prakash 
Singh S/o Sukhkhan 
Singh, Nazibabad,

Work in progress

0.00  12/2020
M/s Hill Velly 
Construction, 

Kotdwar
Work in progress7 0.00 492.36 492.36

0.00
Shri Om Prakash 

Singh S/o Sukhkhan 
Singh, Nazibabad,

LOA issued on 
11.05.2020

9 0.00 474.85 0.00 0.00



Upto 
03/2020

During 
2020-21

Total 
upto 
date

1 2 3 4 5 6 7 8 9 10 11 12

Bond No.

NON PLAN (P.R.) WORK OF NATIONAL HIGHWAY

S.    
No.

Name of the work 

Length 
(Km) for 
Roads 

span (M) 
for bridges 

Amount as 
per C.B.

Date of 
Start as 
per C.B.

AA No and Date
Amount of 
AA/ES/TS 
 (in Lakhs)

Physical  progress in 
%

Date of 
Complet-
ion as per 

C.B.

19.02.2020 18.11.202011
Periodic Renewal (PR) between km 106.00 to km 123.00
on NH-87(New NH-109) 

16.43 480.52
(Job. No. 

RO/UK/PR/Haldwani/2019-
2020/01) dated 28.08.19

28.00

480.52

 

0.00

Works Executed by N.H. Division, P.W.D., Haldwani

Under N.H. Circle, P.W.D., Haldwani

Total of Dehradun Circle :- 

Total :- 1027.29

120.99

Total :-

4138.03

16.43

3657.51

0.00480.52

1682.25

Total of Haldwani Circle :- 16.43

137.42Total of PR Ongoing Work (2020-2021) 1682.25

313.66

10
Periodicial Renewal (PR) between km. 274.00 to km.

283.00 on NH-707A in the state of Uttarakhand -
9.00 251.46

(Job. No. 
RO/UK/PR/Srinagar/2019-
2020/03) dated 28.02.2020



BM/ DBM P.C. SDBC/BC

Upto 
03/2020

Balance as 
on 

01.04.2020

Demand for 
2020-21

Expenditure 
in the month

During 2020-
21

Total upto 
date

13 14 15 16 17 18 19 20 21

Name of 
Contractor

 Revised 
Target date 

of completion

Achivement /Target /Balance                                                               
(Nos./ km. ) in F.Y. 2020-21

Financial Progress  (Rs.In Lakhs)

Sl. 
No.

Remarks Balance / 
Demand

10.00

0.00
0.00
29.00

0.00 2.00
0.00 45.55
0.00 98.55

16.43

16.43

16.43
16.43

0.00 0.00 2.00

0.00 0.00 45.55
0.00 0.00 98.55

0.00
M/s Kumar Infratech, 

Rudrapur
Work in progress11 0.00 480.52

426.63

426.63

1027.29

0.00

0.00

1722.34

0.00

  

0.00

480.52

0.00

0.00

0.00

1722.34

0.00

0.00

3711.40

0.00

0.00426.63

0.00

0.00

0.00

0.00 0.00

0.00

0.00

480.52

3230.88 426.63

  0.00

0.00
Tender received on 

04.06.2020
10 0.00 251.46 0.00 0.00



Upto 
03/2020

During 
2020-21

Total 
upto 
date

1 2 3 4 5 6 7 8 9 10 11 12

Bond No.

NON PLAN (P.R.) WORK OF NATIONAL HIGHWAY

S.    
No.

Name of the work 

Length 
(Km) for 
Roads 

span (M) 
for bridges 

Amount as 
per C.B.

Date of 
Start as 
per C.B.

AA No and Date
Amount of 
AA/ES/TS 
 (in Lakhs)

Physical  progress in 
%

Date of 
Complet-
ion as per 

C.B.

Total of completed works 20.00 851.48 586.00
Total 157.42 4989.51 2268.25

100% 100%1
Periodic Renewal (PR) between km 39.00 to km 49.00 on
NH-121(New NH-309) 

10.00 369.04
Job No. 

RO/UK/PR/Haldwani/2018-
19 / 02 dated 08.06.2018

254.00 11.04.201912.10.2018

Liabilities to be paid in 2020-21 on previous completed works

2
Periodic Renewal (PR) between km 3.00 to km 13.00 on
NH-121(New NH-309) 

10.00 482.44
Job No. 

RO/UK/PR/Haldwani/2018-
19 / 01 dated 08.06.2018

332.00 12.10.2018 11.04.2019 100% 100%



BM/ DBM P.C. SDBC/BC

Upto 
03/2020

Balance as 
on 

01.04.2020

Demand for 
2020-21

Expenditure 
in the month

During 2020-
21

Total upto 
date

13 14 15 16 17 18 19 20 21

Name of 
Contractor

 Revised 
Target date 

of completion

Achivement /Target /Balance                                                               
(Nos./ km. ) in F.Y. 2020-21

Financial Progress  (Rs.In Lakhs)

Sl. 
No.

Remarks Balance / 
Demand

1.00
1.00
1.00

632.88 218.60 0.00 0.00 0.00 632.88
1059.51 3930.00 1722.34 0.00 0.00 1059.51

Work Completed
M/s Kumar Infratech, 

Rudrapur267.37 267.37  04/201915 101.67

Liabilities to be paid in 2019-20 on previous completed works

365.51  04/2019
M/s Kumar Infratech, 

Rudrapur Work Completed16 365.51 116.93



Expenditure 
upto 03/2020

Financial Target 
in 2020-2021

Expenditure 
during 2020-

2021

Total 
Expenditure 
upto 05/2020

Target for completion in 
2020-2021

Completed 
upto 05/2020

Works in 
progress

To be 
arrange

1 2 3 4 5 6 7 8 9 10 11 12 13 14

1
Sanctioned 

upto 03/2020
32 43385.89 6673.81 637.99 7311.80 1 21 10

3
Sanctioned in 

2020-2021

32 43385.89 6673.81 0 637.99 7311.80 1 21 10

1
Sanctioned 

upto 03/2020
10 3657.51 426.63 426.63 6 4

2
Sanctioned in 

2020-2021

10 3657.51 426.63 0.00 0.00 426.63 0 6 4

Remarks

Financial
Physical Progress 

upto 05/2020 in 2020-
21

Total

NH(O)  Works 

Total

Non-Plan (PR) Works

DEHRADUN CIRCLE (GARHWAL)

Physical

Status of NH(O) / PR works 

Month 05/2020

Sl. 
No.

Description of 
item

No. of 
Sanctioned 

Works

Sanctioned 
Cost (Rs. In 

lacs)



Expenditure 
upto 03/2020

Financial Target 
in 2020-2021

Expenditure 
during 2020-

2021

Total 
Expenditure 
upto 05/2020

Target for completion 
in 2020-2021

Completed 
upto 05/2020

Works in 
progress

To be 
arrange

1 2 3 4 5 6 7 8 9 10 11 12 13 14

1
Sanctioned 

upto 03/2020
33 48173.81 3910.34 431.11 4341.45 2 21 10

2
Sanctioned in 

2020-2021

33 48173.81 3910.34 0.00 431.11 4341.45 0 2 21 10

1
Sanctioned 

upto 03/2020
1 480.52 0.00 1

2
Sanctioned in 

2020-2021

1 480.52 0.00 0.00 0.00 0.00 0 0 1 0

NH(O)  Works 

Sanctioned 
Cost (Rs. In 

lacs)

Total

Description of 
item

HALDWANI CIRCLE (KUMAUN)

Total

Non-Plan (PR) Works

Sl. 
No.

No. of 
Sanctioned 

Works

Physical Progress 
upto 05/2020 in 

2020-21

Status of NH(O) / PR works 

Month 05/2020

Financial Physical

Remarks



Expenditure 
upto 03/2020

Financial 
Target in 
2020-2021

Expenditur
e during 

2020-2021

Total 
Expenditure 
upto 05/2020

Target for completion in 2020-
2021

Completed 
upto 

05/2020

Works in 
progress

To be 
arrange

1 2 3 4 5 6 7 8 9 10 11 12 13 14

Barkot 5 109109.28 18122.84 1571.66 19694.50 4 1

Srinagar 4 84233.45 45216.75 7010.26 52227.01 4

Rudraprayag 7 130340.30 46064.54 5712.36 51776.90 6 1

Lohaghat 6 112260.87 64044.64 6137.56 70182.20 6

Total 22 435943.9 173448.77 20431.84 193880.61 20 2

Barkot

Srinagar

Rudraprayag

Lohaghat

Total 0 0.00 0 0.00 0.00 0 0

22 435943.9 173448.77 0 20431.84 193880.61 0 20 2

Name of 
division

Sanctioned 
upto 03/2020

1

Sanctioned in 
2020-2021

2

Chardham Works 

Remarks

Grand Total

Status of Chardham Projects in Uttarakhand

Month 05/2020

Sl. 
No.

Description of 
item

No. of 
Sanctione
d Works

Sanctioned 
Cost (Rs. In 

lacs)

Financial Physical
Physical 

Progress upto 
05/2020 in 2020-

21



Expenditure 
upto 03/2020

Financial 
Target in 
2020-2021

Expenditur
e during 

2020-2021

Total 
Expenditure 
upto 05/2020

Target for completion in 2020-
2021

Completed 
upto 

05/2020

Works in 
progress

To be 
arrange

1 2 3 4 5 6 7 8 9 10 11 12 13 14

1
Sanctioned 

upto 03/2020
65 91559.70 10584.15 1069.10 11653.25 3 42 20

2
Sanctioned in 

2020-2021

65 91559.70 10584.15 0 1069.10 11653.25 3 42 20

1
Sanctioned 

upto 03/2020
11 4138.03 426.63 426.63 7 4

2
Sanctioned in 

2020-2021

11 4138.03 426.63 0.00 0.00 426.63 0 7 4

Total

Sanctioned 
Cost (Rs. In 

lacs)

NH(O)  Works 

Remarks

PhysicalFinancial

Physical Progress upto 
05/2020 in 2020-21

Status of NH(O) / PR works in Uttarakhand
Month 05/2020

Sl. 
No.

Description of 
item

No. of 
Sanctione
d Works

Total

Non-Plan (PR) Works



Allo. Exp. Physical 
Progress during 

the year (km.)                     
(SDBC/PC)

Allo. Exp. Physical 
Progress during 

the year (km.)                     
(SDBC/BC/ PC)

Allo. Exp. Physical 
Progress during 

the year (km.)                     
(SDBC/BC/ PC)

1 2 6 7 8 9 10 11 9 10 11
1 NH Division, Dehradun

6873.40 0.00 1950.83 0.00

2 NH Division, Doiwala
10849.47 36.75 5080.79 0.00

3 NH Division, Barkot
1959.21 0.00 12596.76 0.00

4 NH Division, Dhumakot
331.17 0.00 1140.94 0.00

5 NH Division, Srinagar
15224.02 29.00 25419.06 64.72

6 NH Division, Rudraprayag
13797.89 0.00 21130.10 1.62

7 NH Division, Haldwani
4630.93 27.90 2365.84 0.00

8 NH Division, Lohaghat
29542.17 17.00 27355.33 50.60

9 NH Division, Ranikhet
1640.02 19.21 619.23 0.00

100000.00 84848.28 129.86 87800.00 97658.88 116.94 0.00 0.00 0.00

PIU, Dehradun, MoRT&H 18563.28 6868.08

Total 103411.56 104526.96 0.00

87800.00

Name of DivisionSl. 
No.

NH(O) works details

2018-19 2019-20 2020-21 ending month 04/2020

100000.00



Chanage Length Chanage Length Chanage Length Chanage Length
1 3 4 5 6 7 8 9 10 9 10

1
34,7,33

4
58 Dehli -Badrinath-Mana NH - 58 380.80

Km. 218.20 to 368.00  (Nepali 
Farm to Rudraprayag)

149.80
Km. 152.00 to 218.20      

(Narsan to Nepali 
Farm)

66.20
468.00 to 532.80           

(Helang, Chamoli to 
Mana)

64.80

368.00 to 468.00           
(Rudraprayag 

to Helang, 
Chamoli)

100.00

2 7 72
Ambala-Paunta Shahib-Dehradun-
Reshikesh (Haridwar)NH - 72

92.80
Km. 104.00 to 165.14  (Paunta 

Sahib to I.I.P. gate)
61.14

km. 165.14 to 196.80 
(I.I.P. gate to Nepali 

Farm)
31.66  -  -  -  -

3 307 72A Chutmalpur -Dehradun NH. - 72(A) 7.45
Km. 33.00 to 40.45  (Datt Ki 

Devi to I.S.B.T.)
7.45  -  -  -  -

4 344 73
Roorkee-Saharanpur -Panchkula 
NH - 73

22.00
Km. 0.00 to 22.00  

(Roorkee to 
Bhagwanpur)

22.00  -  -  -  -

5
734,34,
9,309, 

30
74

Haridwar-Nazibabad-Afjalgarh-
Kashipur - Pilibhit -Bareilly NH. - 74

162.00

Km. 0.00 to 30.00 
(Haridwar to 

Chindiyapur),  Km. 
132.00 to 264.00 

Angadpur(Jaspur)  to  
Amariya)

162.00  -  -  -  -

6 109 87
Rampur -Rudarpur -Haldwani-
Nainital NH -87

79.00
Km. 89.10 to 123.00                    

(Kathgodam to Nainital)
33.90

km. 44.00 to 89.10             
(Rudrapur to 
Kathgodam)

45.10  -  -  -  -

7 134 94
Reshikesh-Dharasu-Barkot -
Phoolchatti  (Yamnotri) NH  - 94

236.43
Km. 141.40 to 236.83               

(Dharasu to Yamunotri)
95.43

0.00 to 141.00 (Rishikesh 
to Dharasu)

141.00

8 34 108 Dharasu-Gangotri NH - 108 124.00  -  -
122.00 to 246.00           

(Dharasu to Gangotri)
124.00

9 107 109 Rudarprayag - Gorikund NH - 109 76.00
0.00 to 76.00    (Rudraprayag 

to Gorikund)
76.00  -  -  -  -

10 507 123

The highway starting from its
junction with NH - 72 connecting
Vikasnager -Kalsi -Barkot and
terminating at junction with NH- 94
near Barkot bend in state of
Uttarakhand NH No. 123

111.35
Km. 0.00 to 111.350                  

(Herbertpur to Barkot Band)
111.35  -  -  -  -

11 534 119

The highway starting from its
junction with NH -58 near Meerut in
the state of Uttar Pradesh and
connecting Bijnor -Najibabad -
Kotdwara -Pauri and terminating at
junction with NH -58near Srinager in
the state of Uttarakhand NH No.
119

137.07
Km. 138.950 to 276.02                                     

(Sukharo river, (Kotdwar) to 
Pauri (Srinagar))

137.07  -  -  -  -

12 309 121

The highway starting from its
junction with NH -74 near kashipur
connecting Ramnager-Dhumakot-
Thalisain-Tripalisain-Pabo and
Terminating at NH -119 near
Bubakhal in the state of Uttarakhand

264.00
Km. 0.00 to 264.00                    

(Kashipur to Buakhal (Pauri)
264.00  -  -  -  -

List of National Highways in Uttarakhand
Sl. 
No.

New 
NH 

Old 
NH 

 Name of NH Under B.R.O. Under NHIDCLTotal 
Length 

Under P.W.D. Uttrakhand Under NHAI

2



Chanage Length Chanage Length Chanage Length Chanage Length
Sl. 
No.

New 
NH 

Old 
NH 

 Name of NH Under B.R.O. Under NHIDCLTotal 
Length 

Under P.W.D. Uttrakhand Under NHAI

13 109 87 Ext.

The highway starting from its
junction with NH - 87 near Nainital
connecting Bhawali-Almora -
Ranikhet Dwarahat - Chaukhutia -
Gairsain -Adibadri and terminating at
its junction with NH- 58 near
Karanprayag in the state of

235.00
Km. 0.00 to 235.00                    

(Jyulikot to Karanprayag)
235.00  -  -

14 9 125

The highway starting from its
junction with NH -74 near Sitarganj
connecting Khatima -Tanakpur and
terminating at Pithoragarh in the
state of Uttarakhand NH No.  125

202.00
 Km. 53.00 to 202.00    

(Tanakpur to Pithoragarh)
149.00

km 0.00 to 53.00 
(Khatima to 
Tanakpur)

53.00  -  -  -  -

15 707 72B

The highway starting from Paonta at
the junction of NH-72 Connecting
Rajban, Shillai in state of Himanchal
Pradesh and passing through Minus,
Tuini in Uttarakhand and treminating
at Hatkoti in Himanchal Pradesh. 

40.50
km.  133.50 to 174.00  (Minus 

to Arakot)
40.50

16 334A
Purkazi in the state of Uttar Pradesh
connecting Laksar and terminating
at Haridwar

46.50
km. 15.00 to 61.50                       
(Purkaji - Laksar)

46.50

17 107A
Gopeshwar, Okhimath and
terminating at its junction on new NH
No. 107 near Baramwari

84.20 Gopeshwar - Baramwari 84.20

18 309A

Gangolihat, Berinag, Chaukori,
Kanda, Bagheshwar, Takula and
terminating at its junction with new
NH No. 109 near Almora

208.00 Gangolihat -Almora 208.00

19 9 Pithoragarh  to Askot 53.00 Pithoragarh to Askot 53.00

20 309B Almora - Panar 82.00 Almora to Panar 82.00

21 707A
Tuini- Chakrata-Mussoorie-Chamba-
New Tehri-Maletha

310.00 Tuini to Maletha 310.00

       Total   : - 2954.10 2091.34 379.96 382.80 100.00



Up to the 
end of 

previous 
year

During
 the 
year

Total 
progress up 
to the end of 
the quarter

1 2 3 4 5 6 7 8 9 10 11

1 Construction of 2-lane ROB on LC No. 524 
(Chaudiyala) in District Haridwar under CRF 
2015-16  (N.H. Division, Dehradun)

1 Job 2710.94 Uk Govt. G.O No. 432/III(3)/2016-
01(CRF)/2012 dated 30.7.16 

2710.94 30.7.2016 24/SE-NH-10 /16-
17 dt. 12.09.2016 
Rs. 2512.30 lacs.
DOC : 
11.12.2017

90% 90%

2 Constructionof RCC prestressed bridge on
Aamkhedi Ghat (N.H. Division, Dehradun)

1 bridge 2685.11 MORT&H G.O. NN-
28014/01/2014/UR/CRF/NH-II(Zone-I) Dated
20.02.2019 (Job No. CRF-UR-2018-19-18), UK
Govt. letter No. 105/III(3)/2020-17(CRF)/2019
dated 15.01.2020 Rs. 903.86 lakh

3 Work of 285.00m span RCC Prestressed
bridge at Km. 8.0 of Bajaarewala- telpura-
khedishikohpur road (N.H. Division,
Dehradun)

1 bridge 364.75 MORT&H G.O. NN-
28014/01/2014/UR/CRF/NH-II(Zone-I) Dated
20.02.2019 (Job No. CRF-UR-2018-19-19), UK
Govt. letter No. 1741/III(3)/2019-16(CRF)/2019
dated 29.11.2019 Rs. 397.00 lakh

397.00 22.01.2020 13/SE-NH-10/20 dt. 
12.03.2020 
Rs. 391.10 lacs.
DOC : 11.12.2020

5% 5%

4 Widening & Strengthening work of Saraiwari
motor road in District Haridwar (N.H. 
Division, Dehradun)

3687.68 MORT&H G.O. NN-
28014/01/2014/UR/CRF/NH-II(Zone-I) Dated
06.03.2019 (Job No. CRF-UR-2018-19-29)

Physical progress in %

PHYSICAL AND FINANCIAL PROGRESS (PLAN) ON NATIONAL HIGHWAYS (C.R.F)

Month : 05/2020
Sl.
No.

Name of work Length 
Km. for 
roads in 
for 
bridges

Amount 
of AA

(in 
lacs.)

AA No. and date Amount 
of tech 

sanction

Date
of

sanction

C.B N0. 
/D.O.S/D.O.C

Amount 
in lacs.



GSB G2/
WBM

G3/
WBM WMM

BM/DB
M

SDBC/
PC/BC

Expend-
iture 
up to 

03/2020

Balance 
amount 

on 
04/2020

Demand 
2020-21

Expend-
iture up to 

05/2020

Exp. of  
05/2020

12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27

- - - - - -

2125.94 585.00 250.00 2125.94  03/2021 -

yks0fu0fo0 ds v/khu fuekZ.kk/khu Hkkx esa dqy
14 Liku esa ls 12 Liku esa LySc dk dk;Z iw.kZ
gks pqdk gS rFkk nksauks vksj dh igqap ekxZ dk
dk;Z Hkh Mh0ch0,e0 ,oa ch0lh0 dks NksM+dj
dj iw.kZ gSA vf/k'kklh vfHk;Urk jsyos foHkkx
}kjk voxr djk;k x;k gS fd orZeku esa
muds Hkkx esa nksuksa QkmUMs'ku dk dk;Z izxfr
esa gS] tks ;Fkk'kh?kz iw.kZ gksus okyk gSA
rRi'pkr fi;j dk dk;Z rFkk xMZj ykWfpax
dk dk;Z vxLr] 2021 rd iw.kZ djus dk
y{; gSA 

M/S Raj Shayama
Construction Pvt.
Ltd., P-90B, Sanjay
Nagar, Ghaziabad

0.00

Total span = 7 + 7 + 2
Bhagwanpur side = 7X25 = 175.00 m
Jhabreda side = 7X25       = 175.00 m
Railway  = 2 x 25            =   50.00 m
                             Total  = 400.00 m

0.00

150.00 mDr dk;Z dh fufonk bZ0ih0lh0 eksM 
vFkok enokj vkeaf=r dh tkuh gSA 
bl gsrq fn'kk&funsZ'k izkIr fd;s tkus 
gsrq i= eq[; vfHk;Urk ¼jk"Vªh; ekxZ½] 
yks0fu0fo0] nsgjknwu }kjk 'kklu dks 

fy[kk x;k gSA

397.00

125.00 dk;Z izxfr ijA M/s Shivalik Construction
Pvt. Ltd, New Delhi

0.00 foHkkxh; lfefr dh cSBd fnukWd 20-
12-2019 dks lEiUuA fnukWd 31-12-
2019 dks foRr foHkkx dks izsf"krA   
“kklu ds i= la[;k 
376@AAA¼3½@2020&28¼lh0vkj0,Q0½
2010Vh0lh0] fnukWd 21 vizSy] 2020 
}kjk uke ifjorZu gsrq izdj.k Hkkjr 
ljdkj dks izsf’kr fd;k x;k gSA  

Remarks Name of contractorsAchievement/Remaining length  (Nos/Km) Financial progress (Rs. in lacs) Total Exp. 
up to date

Target
date of
compl-
etion

Bottlenecks
if any, and
remedial
measures



Up to the 
end of 

previous 
year

During
 the 
year

Total 
progress up 
to the end of 
the quarter

1 2 3 4 5 6 7 8 9 10 11

Physical progress in %Sl.
No.

Name of work Length 
Km. for 
roads in 
for 
bridges

Amount 
of AA

(in 
lacs.)

AA No. and date Amount 
of tech 

sanction

Date
of

sanction

C.B N0. 
/D.O.S/D.O.C

Amount 
in lacs.

5 Paved shoulder & strengthening work in km
03 to 20.00 of Roorkee- Laksar - Balawali
motor road (SH-26) in district Haridwar
(N.H. Division, Dehradun)

6692.48 MORT&H G.O. NN-
28014/01/2014/UR/CRF/NH-II(Zone-I) Dated
06.03.2019 (Job No. CRF-UR-2018-19-30), UK
Govt. letter No. 97/III(3)/2020-32(CRF)/2019
dated 14.01.2020 Rs. 4988.64 lakh

6 Road Safety improvement by Signage and
Pavement marking on MDR-3 (MBSD)
Ratanpur Chowk (Chainage 10+880 to
12+115) in the State of Uttarakhand under
CRF (N.H. Division, Doiwala)

1 job 461.88 MORT&H G.O. NN-
28014/01/2014/UR/CRF/NH-II(Zone-I) Dated
20.02.2019 (Job No. CRF-UR-2018-19-07), UK
Govt. letter No. 1289/III(3)/2019-05(CRF)/2019
dated 21.10.2019 Rs. 134.05 lakh

134.05 23.11.19 DOS: 20.01.20             
Rs. 82.09 Lacs             
DOC: 19.07.2020

30% 30%

7 Road Safety improvement by Signage and
Pavement marking on MDR-3 (MBSD)
Telpur Chowk (Ch. 2+850 to 3+806) in the
State of Uttarakhand under CRF (N.H. 
Division, Doiwala)

1 job 359.49 MORT&H G.O. NN-
28014/01/2014/UR/CRF/NH-II(Zone-I) Dated
20.02.2019 (Job No. CRF-UR-2018-19-09), UK
Govt. letter No. 1289/III(3)/2019-07(CRF)/2019
dated 17.10.2019 Rs. 107.65 lakh

107.65 23.11.19 DOS: 15.01.2020             
Rs. 59.50 Lacs             
DOC: 14.07.2020

30% 30%

8 Construction of Prestressed Concrete Bridge
of 180.00 m span at 2.00 km of Lambarpur
Langha road over Sheetla River (N.H. 
Division, Doiwala)

1 bridge 1293.64 MORT&H G.O. NN-
28014/01/2014/UR/CRF/NH-II(Zone-I) Dated
20.02.2019 (Job No. CRF-UR-2018-19-14), UK
Govt. letter No. 108/III(3)/2019-12(CRF)/2019
dated 15.01.2020 Rs. 1190.63 lakh
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WBM
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05/2020
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up to date
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compl-
etion

Bottlenecks
if any, and
remedial
measures

150.00 rduhdh ijh{k.k ds mijkUr dsoy 
flafxxy ysu Hkkx esa lrg lq/kkj dk 
dk;Z Lohdr̀ fd;k x;k gS tcfd 
Lohd̀fr 'kklukns'k esa isCM 'kksYMj 
lfgr pkSM+hdj.k ,oa lqn<̀+hdj.k dk 
dk;Z fy[kk x;k gSA vr% 'kklukns'k 
iqujhf{kr fd;s tkus dh vko';drk gSA  
“kklu ds i= la[;k 
184@iii¼3½@2020&32¼lh0vkj0,Q0½
@2019] fnukWd 03 Qjojh] 2020 }kjk 
izdj.k lM+d ifjogu ,ao jktekxZ 
ea=ky;] Hkkjr ljdkj dks  izsf"krA

30.40

103.65

75.00 30.40  07/2020 dk;Z izxfr ijA M/s ShriRam Construction,
Dehradun

27.58

80.07

60.00 27.58  07/2020 dk;Z izxfr ijA M/s Rama Construction,
Dehradun

0.00

175.00 rduhdh ijh{k.k ds mijkUr lsrq dk 
fuekZ.k ckWDl lsy esa fd;k tkuk gS 
tcfd Lohdf̀r 'kklukns'k izhLVªsLM 
dadzhV lsrq fy[kk x;k gSA vr% 

'kklukns'k iqujhf{kr fd;s tkus dh 
vko';drk gSA “kklu ds i= la[;k 
186@iii¼3½@2020&12¼lh0vkj0,Q0
½@2019] fnukWd 03 Qjojh] 2020 
}kjk izdj.k lM+d ifjogu ,ao 

jktekxZ ea=ky;] Hkkjr ljdkj dks  
izsf"krA



Up to the 
end of 

previous 
year

During
 the 
year

Total 
progress up 
to the end of 
the quarter

1 2 3 4 5 6 7 8 9 10 11

Physical progress in %Sl.
No.

Name of work Length 
Km. for 
roads in 
for 
bridges

Amount 
of AA

(in 
lacs.)

AA No. and date Amount 
of tech 

sanction

Date
of

sanction

C.B N0. 
/D.O.S/D.O.C

Amount 
in lacs.

9 Construction of PSC brige of 252m length at
Ranipokhri at Dehradun-Rishikesh motor
road (N.H. Division, Doiwala)

1 bridge 1628.7 MORT&H G.O. NN-
28014/01/2014/UR/CRF/NH-II(Zone-I) Dated
20.02.2019 (Job No. CRF-UR-2018-19-15), UK
Govt. letter No. 107/III(3)/2020-12(CRF)/2019
dated 15.01.2020 Rs. 1411.18 lakh

10 Strengthening of Gattughat- Silaugi -
Chelusend - Gumkhal - Lansdown -
Rikhnikhal - Bironkhal- Pauri motor road
(N.H. Division, PWD, Dhumakot)

75.406 3200.16 MORT&H G.O. NN-
28014/01/2014/UR/CRF/NH-II(Zone-I) Dated
20.02.2019 (Job No. CRF-UR-2018-19-28), UK
Govt. letter No. 295/III(3)/2020-26(CRF)/2019
dated 17.02.2020 Rs. 2437.32 lakh

DOS: 01.06.2020             
Rs. 1970.00 Lacs             
DOC: 31.05.2021

11 Constructionof 70 Mspan 2 lane 'A' class
loading girder bridge in place of single lane
girder bridge at km 1.00 on kosi river at State
Highway Khairna-Ranikhet motor road (N.H. 
Division, Haldwani)

1093.27 MORT&H G.O. NN-
28014/01/2014/UR/CRF/NH-II(Zone-I) Dated
20.02.2019 (Job No. CRF-UR-2018-19-24), UK
Govt. letter No. 168/III(3)/2020-22(CRF)/2019
dated 29.01.2020 Rs. 1003.70 lakh

12 Construction of four lanining of 2.25 km
Missing link between NH-74 Km229.30 to
SH -37 Km. 57.50 from Pulbhatta Bridge to
UP border (N.H. Division,PWD, Haldwani)

1750.85 MORT&H G.O. NN-
28014/01/2014/UR/CRF/NH-II(Zone-I) Dated
20.02.2019 (Job No. CRF-UR-2018-19-25), UK
Govt. letter No. 146/III(3)/2020-23(CRF)/2019
dated 24.01.2020 Rs. 1629.48 lakh

13 Black spot Road safety work at Km. 64, 0-2
(Dhyadi) of NH 309(B) on the directions of
Hon'ble High Court (N.H. Division,
Ranikhet)

1 job 18.89 MORT&H G.O. NN-
28014/01/2014/UR/CRF/NH-II(Zone-I) Dated
20.02.2019 (Job No. CRF-UR-2018-19-12), UK
Govt. letter No. 1171/III(3)/2019-33(CRF)/2019
dated 09.08.2019 Rs. 18.88 lakh

18.18 21.08.19 DOS: 19.12.19               
Rs. 18.00 Lacs          
DOC: 18.04.2020

30% 20% 50%

14 Road Safety improvement by Signage and
Pavement marking on S.H. 24 (Rishikesh to
Bhaniyawala) at Saat Mor (10.800-11.725) in
the State of Uttarakhand under CRF.
(TD,PWD, Rishikesh)

1 job 223.43 MORT&H G.O. NN-
28014/01/2014/UR/CRF/NH-II(Zone-I) Dated
20.02.2019 (Job No. CRF-UR-2018-19-04), UK
Govt. letter No. 1552/III(3)/2019-03(CRF)/2019
dated 17.10.2019 Rs. 152.12 lakh

152.12 02.12.19 DOS: 03.02.2020            
Rs.                                                     
DOC: 02.08.2020

15 Road Safety improvement by Signage and
Pavement marking on S.H. 24 (Rishikesh to
Bhaniyawala) at Kali Mandir Mor (14.400 -
14.870) in the State of Uttarakhand under
CRF (TD,PWD, Rishikesh)

1 job 137.17 MORT&H G.O. NN-
28014/01/2014/UR/CRF/NH-II(Zone-I) Dated
20.02.2019 (Job No. CRF-UR-2018-19-05), UK
Govt. letter No. 1553/III(3)/2019-03(CRF)/2019
dated 17.10.2019 Rs. 113.27 lakh

113.27 02.12.19 DOS: 05.02.2020            
Rs.                                                     
DOC: 04.08.2020
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0.00

175.00 mDr dk;Z dh fufonk bZ0ih0lh0 eksM 
vFkok enokj vkeaf=r dh tkuh gSA 
bl gsrq fn'kk&funsZ'k izkIr fd;s tkus 
gsrq i= eq[; vfHk;Urk ¼jk"Vªh; ekxZ½] 
yks0fu0fo0] nsgjknwu }kjk 'kklu dks 

fy[kk x;k gSA

13.35 350.00 13.35 vuqcU/k xfBrA M/s R.G. Buildwell
Engineers Pvt. Ltd,
Ghaziabad

150.00 fufonk fnukWd 24-02-2020 dks [kksyh 
xbZ ftlesa dksbZ Bid izkIr ugha gqbZA 

iqu% fufonk vkeaf=r dj fnukWd 14-05-
2020 dks [kksyh xbZ] ftlesa ,d fufonk 

izkIr gqbZ gSA rduhdh fcM dk 
ewY;kadu fd;k tk jgk gSA

250.00 dk;Z dh rduhdh fufonk fnukWd 14-
05-2020 dks [kksyh x;h] ftlesa 3 ua0 
fufonk izkIr gqbZ gSA rduhdh ewY;kadu 

dk dk;Z izxfr ijA 

18.18

18.88  04/2020 dk;Z 50 izfr”kr iw.kZ “ks’k izxfr ijA dk;Z 
iw.kZ djus dh lEHkkfor frfFk 31-07-2020 

M/s Bhagwan Rawal

152.12

75.00  08/2020 dk;Z esa ck/kd o{̀kksa dh x.kuk dk 
dk;Z fd;k tk jgk gSA o{̀kksa ds ikru 
ds mijkUr dk;Z izkjEHk fd;k 
tk;sxkA ou foHkkx ds lkFk la;qDr 
fujh{k.k dj fy;k x;k gSA 

M/s Ganpati Associates,
Dehradun

113.27

40.00  08/2020 dk;Z esa ck/kd o{̀kksa dh x.kuk dk dk;Z 
fd;k tk jgk gSA o{̀kksa ds ikru ds 

mijkUr dk;Z izkjEHk fd;k tk;sxkA ou 
foHkkx ds lkFk la;qDr fujh{k.k dj 

fy;k x;k gSA 

M/s Rama Gupta, Dehradun
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16 Constructionof 240 m Span PSC bridge at
km 3.0 of Thano- Bhogpur Motor road (T.D.,
PWD, Rishikesh)

1 bridge 1921.71 MORT&H G.O. NN-
28014/01/2014/UR/CRF/NH-II(Zone-I) Dated
20.02.2019 (Job No. CRF-UR-2018-19-21), UK
Govt. letter No. 106/III(3)/2020-19(CRF)/2019
dated 15.01.2020 Rs. 1755.05 lakh

17 W&S of Chandi Plantation Gurudwara Motor
Road by DBM & BC with Construction of 60
m Span PCS bridge over Jakhan River (T.D., 
PWD, Rishikesh)

1 bridge 1373.77 MORT&H G.O. NN-
28014/01/2014/UR/CRF/NH-II(Zone-I) Dated
20.02.2019 (Job No. CRF-UR-2018-19-22), UK
Govt. letter No. 1643/III(3)/2019-35(CRF)/2019
dated 07.11.2019 Rs. 509.60 lakh

509.6 18.12.19 DOS: 03.02.2020               
Rs.                                                     
DOC: 02.11.2020

18 Widening single/ intermediate lane to 2lane
of Bhogpur -Raisi motor road in district
Dehradun (T.D., PWD, Rishikesh)

5163.49 MORT&H G.O. NN-
28014/01/2014/UR/CRF/NH-II(Zone-I) Dated
06.03.2019 (Job No. CRF-UR-2018-19-31), UK
Govt. letter No. 84/III(3)/2020-37(CRF)/2019
dated 13.01.2020 Rs. 1939.10 lakh

19 Road Safety improvement by Signage and
Pavement marking on I. T. Park (MDR-II)
dehradun in the State of UUarakhand under
CRF (10.800-11.725)in the State of
Uttarakhand under CRF (C.D, PWD,
Dehradun)

1 job 81.42 MORT&H G.O. NN-
28014/01/2014/UR/CRF/NH-II(Zone-I) Dated
20.02.2019 (Job No. CRF-UR-2018-19-06), UK
Govt. letter No. 71/III(3)/2020-04(CRF)/2019
dated 10.01.2020 Rs. 80.17 lakh

80.17 17.01.2020 DOS: 05.02.2020            
Rs.                                                     
DOC: 04.08.2020
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0.00

125.00 izkfof/kd Lohdf̀r gsrq vLFkkbZ [k.M] 
yks0fu0fo0] _f’kds”k ls vkx.ku ekaxk 

x;k gSA 

509.60

130.20  11/2020 3-50 fdeh0 ,l0Mh0ch0lh0 dk dk;Z 
iw.kZA 'ks"k dk;Z izxfr ijA 

M/s Doon Infrastructure, 5A
West Rest Camp, Dehradun

150.00 rduhdh ijh{k.k ds mijkUr ekxZ dh 
pkSM+kbZ ek= ,d ysu Fkh fdUrq 

'kklukns'k esa nks ysu isCM 'kksYMj esa nks 
ysu pkSM+hdj.k dk;Z dh Lohdf̀r iznku 
dh x;h gSA vr% 'kklukns'k iqujhf{kr 
fd;s tkus dh vko';drk gSA “kklu 

ds i= la[;k 
185@iii¼3½@2020&37¼lh0vkj0,Q0½
@2019] fnukWd 03 Qjojh] 2020 }kjk 
izdj.k lM+d ifjogu ,ao jktekxZ 

ea=ky;] Hkkjr ljdkj dks  izsf"krA ¼;g 
dk;Z vLFkkbZ [k.M] yks0fu0fo0] 

_f"kds'k dks gLrkUrfjr fd;k x;k 
gSA½

80.17

50.00  08/2020 vuqcU/k xfBrA dk;Z izkjEHk djus dh 
dk;Zokgh dh tk jgh gSA 

M/s Rama Gupta, Dehradun
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end of 
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20 Road Safety improvement by Signage and
Pavement marking on MDR-3 (MBSD) Saint
Judes Chowk in the State of Uttarakhand
under CRF (C.D, PWD, Dehradun)

1 job 54.46 MORT&H G.O. NN-
28014/01/2014/UR/CRF/NH-II(Zone-I) Dated
20.02.2019 (Job No. CRF-UR-2018-19-08), UK
Govt. letter No. 1551/III(3)/2019-06(CRF)/2019
dated 17.10.2019 Rs. 50.10 lakh

50.10 27.11.19 DOS: 03.01.2020             
Rs.                                                          
DOC: 02.05.2020

21 Road Safety improvement by Signage and
Pavement marking on MDR-3 (MBSD)
Dharamawala Chowk (Ch. 34+525 to
35+553) in the State of Uttarakhand under
CRF(C.D, PWD, Dehradun)

1 job 563.20 MORT&H G.O. NN-
28014/01/2014/UR/CRF/NH-II(Zone-I) Dated
20.02.2019 (Job No. CRF-UR-2018-19-10), UK
Govt. letter No. 205/III(3)/2020-08(CRF)/2019
dated 10.02.2020 Rs. 216.16 lakh

22 Road Safety improvement by Signage and
Pavement marking on MDR-3 (MBSD)
Parteetpur Chowk (Ch. 33+415 to 34+525) in
the State of Uttarakhand under CRF(C.D, 
PWD, Dehradun)

1 job 441.30 MORT&H G.O. NN-
28014/01/2014/UR/CRF/NH-II(Zone-I) Dated
20.02.2019 (Job No. CRF-UR-2018-19-11), UK
Govt. letter No. 206/III(3)/2020-09(CRF)/2019
dated 10.02.2020 Rs. 294.49 lakh

23 Improvement of Manglor - Devband road in
district Haridwar (CD, PWD, Roorkee)

611.53 MORT&H G.O. NN-
28014/01/2014/UR/CRF/NH-II(Zone-I) Dated
06.03.2019 (Job No. CRF-UR-2018-19-34), UK
Govt. letter No. 1644/III(3)/2019-30(CRF)/2019
dated 07.11.2019 Rs. 534.42 lakh

534.42 09.12.19 DOS: 03.02.2020               
Rs.                                                     
DOC: 02.11.2020

50% 50%

24 Constructionof RCC Prestressed bridge of
175 m Span over the Ban Ganga River at
Bhowawali Ghaat in Khanpur.(CD, PWD,
Laksar)

1 
Bridge

998.5 MORT&H G.O. NN-
28014/01/2014/UR/CRF/NH-II(Zone-I) Dated
20.02.2019 (Job No. CRF-UR-2018-19-17), UK
Govt. letter No. 145/III(3)/2020-15(CRF)/2019
dated 24.01.2020 Rs. 2151.22 lakh

25 Improvement & strengthening of Khanpur -
Dallawala motor road in district Haridwar
(CD, PWD, Laksar)

1156.47 MORT&H G.O. NN-
28014/01/2014/UR/CRF/NH-II(Zone-I) Dated
06.03.2019 (Job No. CRF-UR-2018-19-32), UK
Govt. letter No. 98/III(3)/2020-34(CRF)/2019
dated 14.01.2020 Rs. 869.08 lakh

869.08 21.02.2020

26 Improvement by DBM/BC of Piran Kaliyar -
Haddiwala- Munwas- Sattowala - Kudkawala
motor road in district Haridwar (PD, PWD,
Haridwar)

894.97 MORT&H G.O. NN-
28014/01/2014/UR/CRF/NH-II(Zone-I) Dated
06.03.2019 (Job No. CRF-UR-2018-19-33), UK
Govt. letter No. 112/III(3)/2020-31(CRF)/2019
dated 17.02.2020 Rs. 878.39 lakh
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05/2020

Exp. of  
05/2020

12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27

Remarks Name of contractorsAchievement/Remaining length  (Nos/Km) Financial progress (Rs. in lacs) Total Exp. 
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etion

Bottlenecks
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measures

5.00

45.10

30.00 5.00  05/2020 dk;Z izxfr ijA M/s Dev Construction,
Dehradun

0.00

125.00 fufonk Lohd̀r djus dh dk;Zokgh dh 
tk jgh gSA

0.00

150.00 vuqcU/k xfBrA dk;Z izkjEHk djus dh 
dk;Zokgh dh tk jgh gSA 

M/s Shivalik Construction
Pvt. Ltd, New Delhi

225.00 07 fdeh0 ch0,e0 o 02 fdeh0 
,l0Mh0ch0lh0 iw.kZA dk;Z izxfr esa 

M/s V.K. Agrawal, 8
Rambagh, Kanwali Road,
Dehradun

0.00

250.00 vuqcU/k xfBrA

350.00 vuqcU/k xfBrA

200.00 0.00 vuqcU/k xBu dh dk;Zokgh xfreku gSA 
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end of 

previous 
year

During
 the 
year

Total 
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to the end of 
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1 2 3 4 5 6 7 8 9 10 11
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27 Improvement by DBM/BC of Banjarewala -
Telpura - Kheri- Sikohpur motor road in
district Haridwar (PD, PWD, Haridwar)

506.45 MORT&H G.O. NN-
28014/01/2014/UR/CRF/NH-II(Zone-I) Dated
06.03.2019 (Job No. CRF-UR-2018-19-36), UK
Govt. letter No. 96/III(3)/2020-29(CRF)/2019
dated 14.01.2020 Rs. 501.50  lakh

28 Construction of RCC Bridge on Yamuna
River of 540 M Span at Naavghat
(Bheemawala) (N.H. Division,
Doiwala/Bridge & Roof Company, New
Delhi)

1 bridge 4297.42 MORT&H G.O. NN-
28014/01/2014/UR/CRF/NH-II(Zone-I) Dated
20.02.2019 (Job No. CRF-UR-2018-19-13)

29 Construction of bypass road from Piran
Kaliyar to Rampur Chungi Mandi to village
Nagal via Piran Kaliyar and Construction of
300 M span bridge in district Haridwar (PD, 
PWD, Haridwar/Bridge& Roof (India
Ltd))

3498.32 MORT&H G.O. NN-
28014/01/2014/UR/CRF/NH-II(Zone-I) Dated
06.03.2019 (Job No. CRF-UR-2018-19-35), UK
Govt. letter No. 198/III(3)/2020-27(CRF)/2019
Dt. 05-02-2020 Rs. 2357.46 lakh

30 Construction of 61 m span double lane with
footpath Bow String Steel Girder bridge over
New Upper Gang Canal (BRIDCUL)

1 bridge 855.19 MORT&H G.O. NN-
28014/01/2014/UR/CRF/NH-II(Zone-I) Dated
20.02.2019 (Job No. CRF-UR-2018-19-16), UK
Govt. letter No. 95/III(3)/2020-16(CRF)/2019
dated 14.02.2020 Rs. 850.71 lakh

31 Construction of 84m steel girder bridge over
Saryu river (BRIDCUL)

1 bridge 539.64 MORT&H G.O. NN-
28014/01/2014/UR/CRF/NH-II(Zone-I) Dated
20.02.2019 (Job No. CRF-UR-2018-19-26)



GSB G2/
WBM

G3/
WBM WMM

BM/DB
M

SDBC/
PC/BC

Expend-
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up to 

03/2020
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on 
04/2020

Demand 
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Expend-
iture up to 

05/2020

Exp. of  
05/2020

12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27

Remarks Name of contractorsAchievement/Remaining length  (Nos/Km) Financial progress (Rs. in lacs) Total Exp. 
up to date

Target
date of
compl-
etion

Bottlenecks
if any, and
remedial
measures

150.00 0.00 vuqcU/k xBu dh dk;Zokgh xfreku gSA 

0.00

0.00  'kklu }kjk fgekpy ljdkj ls lsrq 
ds igqWp ekxZ gsrq v/;kIr gksus okyh 
ouHkwfe gsrq vukifRr ekWxh x;h gSA 

86.00 281.00 86.00 Lohd̀r@foHkkx ds lkFk ,e0 vks0;w0 
gksuk gSA Mªk¶V ,e0vks0;w0 vuqeksnu 
gsrq izeq[k vfHk;Urk ,oa foHkkxk/;{k 

yks0fu0fo0 mRrjk[k.M ds i= 
la[;k&252@13 lh0vkj0,Q0@20 
fnukad&30-05-2020 }kjk 'kklu dks 

izsf"krA 

0.00

0.00 rr̀h; fufonk vkea=.kA fufonk dk 
rduhdh ifj{k.k fd;k tk jgk gSA 

0.00  'kklu ds i= 
la[;k&392@AAA¼3@2020&24¼lh0vkj
0,Q0½@2019 fnukad&13-05-2020 }kjk 

dk;Z ds fujLrhdj.k gsrq Hkkjr  
ljdkj dks i= izsf"kr fd;k x;k gSA 



Up to the 
end of 

previous 
year

During
 the 
year

Total 
progress up 
to the end of 
the quarter

1 2 3 4 5 6 7 8 9 10 11

Physical progress in %Sl.
No.

Name of work Length 
Km. for 
roads in 
for 
bridges

Amount 
of AA

(in 
lacs.)

AA No. and date Amount 
of tech 

sanction

Date
of

sanction

C.B N0. 
/D.O.S/D.O.C

Amount 
in lacs.

32 Strenthening of Fatehpur-Khedi- shikohpur-
Belhi Mashahihaddiwala road by DBM and
BC & Construction of 100m Span prestressed
concrete bridge at km 6.0. (BRIDCUL)

1858.83 MORT&H G.O. NN-
28014/01/2014/UR/CRF/NH-II(Zone-I) Dated
20.02.2019 (Job No. CRF-UR-2018-19-20), UK
Govt. letter No. 110/III(3)/2020-18(CRF)/2019
dated 16.01.2020 Rs. 1809.10 lakh

33 Construction of a 60 M Span lane 'A' Class
loadingsteel girder bridge on upstream of old
iron bridge at km 1.00 of Ranibagh-
Bheemtal-padampuri-Iohaghatpancheshwar
state highway no. 64. (TD, PWD, Bhuwali)

745.07 MORT&H G.O. NN-
28014/01/2014/UR/CRF/NH-II(Zone-I) Dated
20.02.2019 (Job No. CRF-UR-2018-19-23), UK
Govt. letter No. 188/III(3)/2020-21(CRF)/2019
dated 04.02.2020 Rs. 717.59 lakh

34 Improvement Strengthening of Kausani-
Baageshwar Motor road from Krn. 51.00 to
69.00 (PD, PWD, Bageshwar)

18.00 1718.2 MORT&H G.O. NN-
28014/01/2014/UR/CRF/NH-II(Zone-I) Dated
20.02.2019 (Job No. CRF-UR-2018-19-27), UK
Govt. letter No. 144/III(3)/2020-36(CRF)/2019
dated 24.01.2020 Rs. 1603.39 lakh

Page Total : 53588.38 5676.58



GSB G2/
WBM

G3/
WBM WMM

BM/DB
M

SDBC/
PC/BC

Expend-
iture 
up to 

03/2020

Balance 
amount 

on 
04/2020

Demand 
2020-21

Expend-
iture up to 

05/2020

Exp. of  
05/2020

12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27

Remarks Name of contractorsAchievement/Remaining length  (Nos/Km) Financial progress (Rs. in lacs) Total Exp. 
up to date

Target
date of
compl-
etion

Bottlenecks
if any, and
remedial
measures

181.00 0.00 181.00 fufonk Lohd̀rA

75.00 izFke ckj flaxy VsUMj izkIr gksus ds 
dkj.k iqu% fufonk vkaef=r  

200.00 rduhdh fcM dk ewY;kadu eas 11 fcM 
ds lkis{k ,d fcM lQy gksus ds 

dkj.k fufonk iqu% vkeaf«krA

2469.27 2084.16 4535.08 0.00 0.00 2469.27


